CITy OF

AGENDA
Rl O RIO DELL CITY COUNCIL
REGULAR MEETING - 6:30 P.M.
DeLL TUESDAY, AUGUST 5, 2014
e CITY COUNCIL CHAMBERS

675 WILDWOOD AVENUE, RIO DELL

WELCOME . .. By your presence in the City Council Chambers, you are participating in the process of
representative government. Copies of this agenda, staff reports and other material available to the City
Council are available at the City Clerk’s office in City Hall, 675 Wildwood Avenue. Your City
Government welcomes your interest and hopes you will attend and participate in Rio Dell City Council

meetings often.
In compliance with the Americans with Disabilities Act, if you need special assistance to participate in

this meeting, please contact the Office of the City Clerk at (707) 764-3532. Notification 48 hours prior
to the meeting will enable the City to make reasonable arrangements to assure accessibility to this

meeting.
THE TYPE OF COUNCIL BUSINESS IS IDENTIFIED IMMEDIATELY AFTER EACH
TITLE IN BOLD CAPITAL LETTERS

A. CALL TO ORDER

B. ROLL CALL

C. PLEDGE OF ALLEGIANCE
D. CEREMONIAL MATTERS

E. PUBLIC PRESENTATIONS

This time is for persons who wish to address the Council on any matter not on this agenda and over
which the Council has jurisdiction. As such, a dinlogue with the Council or staff is not intended. Itens
requiring Council action not listed on this agenda may be placed on the next regular agenda for
consideration if the Council directs, unless a finding is made by at least 2/3rds of the Councilmembers
present that the item came up after the agenda twas posted and is of an urgency nature requiring
immediate action. Please limit comments fo a maxinuon of 3 ninutes.

F. CONSENT CALENDAR

The Consent Calendar adopting the printed recommended Council action will be enacted wit one vote.
The Mayor will first ask the staff, the public, and the Council members if there is anyone who wishes to
address any matter on the Consent Calendar. The matters removed from the Consent Calendar will be
considered individually in the next section, “SPECIAL CALL ITEMS”.



1) 2014/0805.01 - Building Inspection Program Report (RECEIVE & FILE)

3) 2014/0805.02 - Authorize the Finance Director to Sign and Submit Annual
TDA Claim (ACTION)

3) 2014/0805.03 - Authorize the City Manager to Execute Continued Contract with
Adult Day Health Services for FY 2014-2015 (ACTION)

G. SPECIAL PRESENTATIONS
H. SPECIAL CALL ITEMS/COMMUNITY AFFAIRS
1) “SPECIAL CALL ITEMS” from Consent Calendar

2) 2014/0805.04 - Report Regarding Black-Water Discharge on First Ave.
(DISCUSSION/POSSIBLE ACTION)

3) 2014/0805.05 - Draft Report Produced for Humboldt Bay Municipal Water District
Related to a Reconnaissance-Level Pipeline Route Study
(DISCUSSION/POSSIBLE ACTION)

I. ORDINANCES/SPECIAL RESOLUTIONS/PUBLIC HEARINGS

1) 2014/0805.06 - Adopt Resolution No. 1236-2014 Approving Budget Amendment
of $21,000 for Regional Surface Transportation Program (RSTP)
and authorize the Finance Director to Submit Claim (ACTION)

2) 2014/0805.07 - Introduce and conduct first reading (by title only) of Ordinance
No. 324-2014 Amending Fence Regulations, Section 17.30.090 of the
Rio Dell Municipal Code (RDMC) (ACTION)

3) 2014/0805.08 - Introduce and conduct first reading (by title only) of Ordinance
No. 325-2014 Amending Chapter 17.30 of the Rio Dell Municipal
Code (RDMC) to Renumber the General Provisions and Exceptions
to Accommodate Recent Amendments (ACTION)

4) 2014/0805.09 - Adopt Resolution No. 1237-2014 Accepting the Easement Deed for a
ten (10) Foot Waterline Easement from the Dollar General to the City
and authorizing the City Manager to execute the Certificate of

Acceptance (ACTION)

J. REPORTS/STAFF COMMUNICATIONS



City Manager

Chief of Police

Finance Director

Community Development Director

L TR

K. COUNCIL REPORTS/COMMUNICATIONS

L. ANNOUNCEMENT OF ITEMS TO BE DISCUSSED IN CLOSED SESSION AS
FOLLOWS: No Closed Session Items Scheduled

M. ADJOURNMENT

The next regular meeting will be on August 19, 2014
at 6:30 p.m. in City Hall Council Chambers



|
675 Wildwood Avenue ELL
Rio Dell, CA 95562 TCaroret

TO: Rio Dell City Council

THROUGH: Kyle Knopp, City Manager

FROM: Karen Dunham, City Clerk

DATE: August 5, 2014

SUBJECT: Building Inspection Program Update

RECOMMENDATION

Receive and file staff report.

BACKGROUND AND DISCUSSION

As you are aware, the City contracted with the City of Fortuna for building inspection
and plan check services with the termination of Amie Kemp’s contract effective
February 18, 2014.

In addition, administration fees were established for the purpose of generating sufficient
revenue to fully fund the Program without subsidy from the General Fund.

Staff was directed at that time to provide a written report to the City Council on a
quarterly or semi-annual basis to determine if sufficient revenue is collected to fund the

building department program.

The City of Fortuna has invoiced the City for their services for the period of February 19,
2014 through July 18, 2014. For the 5 month period, total costs were billed at $2,971.90.

For the same period, the following fees were collected:

s Building Permit Fees 7,796.17
e Plan Check Fees - 2,788.32
e Administration Fees 5,408.46

TOTAL $15,992.95




Under the prior contract with Arnie Kemp he received 80% of all building and plan check
fees collected. The cost for his services under that contract would have been $8,467.59 in
in addition to $885.50 for 5 months of insurance reimbursement costs at $177.10/month
bringing the total costs for building inspection and plan check services to $9,353.09 for a
net difference of $6,381.39 between the prior contract and the current agreement with the
City of Fortuna.

Beginning May 5, 2014 a building administrative fee of 33% was collected on all
building permits. On July 1, 2014, the administrative fee was increased to 66%. Staff
will continue to monitor the building program activities and report to the Council.




675 Wildwood Avenue
Rio Dell, CA 95562

CITY OF RIO DELL
STAFF REPORT
CITY COUNCIL AGENDA
Tuesday August 5, 2014

TO: Mayor and Members of the City Council

THROUGH: Kyle Knopp, City Manager ?/:

FROM: Brooke Woodcox, Finance Direct
DATE: August 5, 2014

SUBJECT: Transportation Development Act (TDA) Claim

RECOMMENDATION
Authorize the Finance Director to sign and submit the City’s annual TDA Claim

BUDGETARY IMPACT
Total TDA funds of $108,609.

BACKGROUND AND DISCUSSION

Each year the City submits an annual transportation claim to the Humboldt County Association
of Governments (HCAOG) to access its annual Transportation Development Act funds. The City
has completed the required process including holding a public hearing to receive input from the
community. The 2014-2015 projected allocation is $108,609, a 5% increase from the prior year.
Proposed projects outlined in the City’s 2014-2015 financial plan includes $40,646 to be
provided to Humboldt Transit Authority for share of costs for transit services within the City,
$6,630 to be provided to the Humboldt Senior Resource Center for senior transportation, and
$61,333 for ongoing street repair, maintenance, and construction within the City.

ATTACHMENTS

Annual Transportation Claim 2014-2015




TDA Rules: HCAOG Rules for Administering the Transportation Development Act

APPENDIX C, ANNUAL CLAIM FORMS

CHECKLIST FOR ANNUAL LTF & STAF CLAIMS

By April 1 of each year, or at such time as preliminary budgeting information is available, the
claimant shali file an annual claim with HCAOG.

B Non-Transit Claims: Claimants shall submit items (a) through (d), inclusive. as part of the claim.

B Transit Claims: An operator or transit service claimant shall submit items (a) thru (h), inclusive. to
file a claim,

ALL claims must include items (a) through (d), inclusive.
HCAOG forms for parts (a), (b), and (c) are provided in this Excel file and on-line at www.hcaog.net.
Claimants are responsible for making sure they submit the most current forms.

a) HCAOG “Claim Request” form. [Included in following sheet]
b) HCAOG “Annual Project and Financial Plan” form. [Included in following sheet]
¢) HCAOG “Statement of Conformance” form. {Included in following sheet]

[0 d) Claimants who want to designate funds for a future, specific capital project must request it as
part of a claim. The claim must indicate any reserved monies in the subsequent annual
claim(s). Before expending these funds for any other purpose, the claimant must identify its
proposed changes in an amended claim or subsequent annual claim. [CCR §6648]

Only transit claims must include items (e), (f), (g), and (h):
O e) To receive an allocation of funds for service outside the claimant’s area, a claimant must
provide, or have on file with HCAOG, an executed contract pursuant to PUC sections:
§99231(f) -- Apportionment: Where a county or city provides public transportation services
beyond its boundaries;
§99260.2 -- Claims for peak-hour service;
§99260.7 - Claims for separate service to elderly and handicapped persons by JPA members;
§99277 -- Service contracts;
§99288 -- Extended service by contract or authorization;
§99400(c) -- Claims Purposes: payment to entities under contract; or
§99400.5 -- Multi-modal transportation terminals.
(1 f) Ifapplicable, a statement identifying and substantiating the reason or need for: (1) increasing
the operating budget in excess of 15% above the preceding year; (2) a substantial increase or
decrease in scope of operations; or (3) capital provisions for major new fixed facilities.

g) A certification by CHP verifying that the operator is in compliance with §1808.1 of the
Vehicle Code, as required in PUC §99251. The certification shall have been completed within
the last 13 months, prior to filing claims.

[J h) A financial statement of actual and projected revenues and expenditures for the prior fiscal

For full information on claim requirements, see HCAOG 's TDA Rules (part IV, "TDA REQUIRED REPORTS" Report #16).

CHECKLIST STAF-LTF Annual Claim Forms (rev. 9/12)



TDA Rules: HCAOG Rules for Administering the Transportation Development Act

CLAIM REQUEST

Check one:
[J State Transit Assistance (STA) Fund
Local Transportation Fund (LTF)

Claimant: City of Rio Dell

Address: 675 Wildwood Avenue, Rio Dell, CA 95562

Contact Person: Brooke Woodcox

Title: Finance Director

Phone: {707) 764-3532

E-mail: finance1@riodellcity.com

The City of Rig Dell hereby requests, in accordance with the Transportation
Development Act of 1971, Chapter 1400, and applicable rules and regulations, that its annual
transportation claim be approved in the amount of $_108.609 for fiscal year 2014-2015

These monies are to be drawn from the local transportation fund of the County of Humboldt for the
purposes and amounts shown in the attached “Annual Project and Financial Plan.”

When approved, please transmit this claim to the County Auditor of the County of Humboldt for
payment. Approval of the claim and payment by the County Auditor to this applicant is subject to
such monies being on hand and available for distribution, and to the provisions that such monies
will be used only in accordance with the terms of the approved annual financial plan.

Authorized representative of claimant:

By: Brooke Woodcox Title: Finance Director
{print name)

Signature: Submittal date:
APPROVED:
By: Date:

Marcella Clem
Executive Director, Humboldt County Association of Governments

{a) CLAIM REQUEST STAF-LTF Annual Claim Forms {rev. 9/12)
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TDA Rules: HCAOG Rules for Administering the Transportation Development Act

STATEMENT OF CONFORMANCE

Claimant City of Rio Dell Fiscal Year of Claim: 2014-2015

Certify all that apply.

0 STATE TRANSIT ASSISTANCE (STA) FUND - TRANSIT CLAIM
TRANSIT OPERATOR ELIGIBILITY
Provide information for the
previous two fiscal years.

Fiscal year  Fiscal year

System Operating Costs $ - 3 -

System Revenues $ - $ =

System Vehicle Service Hours $ -5 -
HCAOQG staff use only

Subsidy per revenue vehicle hour
Percent difference

Regional CPI

NON-TRANSIT CLAIM
The claimant named above hereby certifies that this annual claim for local
transportation funds in the amount of § 61,333 conforms with
the requirements of Article 8, PUC Section 99400, of the Transportation
Development Act of 1971, and applicable rules and regulations.

CERTIFIED BY CLAIMANT:
By: Brooke Woodcox Title: Finance Director

Signature: Date:

(c) STATEMENT OF CONFORMANCE STAF-LTF Annual Claim Forms {rev. 9/12)
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675 Wildwood Avenue —_—

Rio Dell, CA 95562

(707) 764-3532

(707) 764-5480 (fax)

E-mail: cm@riodelicity.com

CITY OF RIO DELL
STAFF REPORT
CITY COUNCIL AGENDA
August 5, 2014
TO: Mayor and Members of the City Council
THROUGH: Kyle Knopp, City Manager
FROM: Brooke Woodcox, Finance Din:<@ﬂj

DATE: August 5, 2014

SUBJECT: Adult Day Health Services Contract

RECOMMENDATIONS

Authorize the City Manager to execute a continued contract agreement with Adult Day Health
Services for transportation services for the fiscal year 2014-2015.

BACKGROUND AND DISCUSSION
The City of Rio Dell has contracted with Adult Day Health Services of Fortuna for many years
to provide transportation services for residents of Rio Dell who are disabled and/or 55 years of

age and older. The City receives Transportation Development Act (TDA) funding through the
Humboldt County Association of Governments (HCAQG) for this purpose.

FISCAL IMPACT

The cost of the upcoming year’s services is $6,630. Funding for said services is provided
through the cities TDA allocation and is currently included in the 2014-2015 operating budget.

ATTACHMENTS:

(1) Contract Agreement



CONTRACT AGREEMENT
TRANSPORTATION SERVICES FOR THE ELDERLY
AND FUNCTIONALLY DISABLED

This agreement made and entered into and made effective as of July I, 2014, by and between the

City of Rio Dell (hereinafter referred to as "City"), and Adult Day Health Services of Fortuna, a
private, non-profit organization (hereinafter referred to as "Provider"), for the period of July 01, 2014 to
June 30, 2015, regarding provision of the following services:

Transportation for Adult Day Health Services Program Participants

IT IS MUTUALLY AGREED by and between City and Provider as follows:

L.

Provider shall perform, in a satisfactory and proper manner, transportation services between
the City of Rio Dell and Adult Day Health Care Center, to persons fifty-five (55) years of
age and older and for disabled individuals.

City shall compensate Provider per ride, round trip, up to a total compensation of $6,630.
Services will be available through the entire twelve (12) month period of contract.

Any changes in scope of service, including any increase or decrease in compensation which
is agreed upon between the parties, shall be effective when incorporated in written
amendments to the Agreement. No oral understanding or agreement shall be binding to the
parties hereto.

Compensation shall be paid to Provider upon receipt of properly completed financial reports.
Total annual compensation shall not exceed TDA funds requested and received by the City
from HCAOG for this purpose.

Provider agrees to comply with all applicable federal, state and local laws, regulations,
standards, policies, and standards of employment, included but not limited to, California
Transportation Development Act rules and regulations. Provider also agrees to keep in
effect all licenses, permits, notices, certificates, bonds, and insurance required for
performing the service.

During the terms of this Agreement, Provider shall insure Provider and, as an additional
primary insured, shall insure City, its officials, officers, and employees against all damages
and claims for damages for bodily injury or property damage arising out of this Agreement
or the use of any vehicle used to provide transportation hereunder and resulting from
Provider's ownership, maintenance, or use of said vehicles, in the minimum amount of
$1,000,000 combined single limit. Provider shall furnish City with properly executed
certificates of insurance and provide that such insurance shall not be cancelled, allowed to
expire, or be materially reduced in coverage except on thirty (30) day prior notice to City

All vehicles operated in conjunction with the Transportation Development Act
funds shall be subject to the following conditions;



Provider shall accept accountability and responsibility for operation of the
vehicle(s);

Provider shall be responsible for all repair, rehabilitation, and maintenance
costs for the vehicle(s);

Provider shall operated the vehicle(s) in compliance with all federal, state, and
local laws and regulations, and keep in effect all licenses, permits, notices
bonds and certificates, The driver of any vehicles designed to carry more than
ten (10) persons, including the driver must have a Class B license. (California
Administrative Code - Title 13, Subchapter 6.5)

9. Provider shall expend funds received solely for the purposes of this project

10.  Termination of Suspension for Cause. Upon breach of this Agreement, City shall have the
right to (1) suspend the project funded under this Agreement; or (2) terminate this
date of such suspension or termination,

11.  Termination for Convenience. Either City or Provider may terminate this Agreement upon
thirty (30) days written notice to the other party.

IN WITNESS THEREOQF , City and Provider executed this Agreement

this day of August 2014.
PROVIDER; CITY OF RIO DELL:
Program Director Kyle Knopp, City Manager

ATTEST:

Karen Dunham, City Clerk



CITY OF

Rio Dell City hall

675 Wildwood Avenue E LL
-—'—-P"—t_

Rio Dell, CA 95562
(707} 764-3532 CALFORNA
riodellcity.com

August 5, 2014
TO: Rio Dell City Council
FROM: Kyle Knopp, City Manager

SUBJECT: Discussion and Possible Action on Report Regarding the Black-water Discharge
of July 26, 2014, in the Area of the 200 block of 1** Avenue.

IT IS RECOMMENDED THAT THE CITY COUNCIL:
Receive, review and take action if deemed necessary.
BACKGROUND AND DISCUSSION

On July 29, 2014 the City Council unanimously called for an urgency item to appear on that
nights agenda. The urgency item related to citizen complaints about a black-water discharge.
Black-water is otherwise known as raw sewage. In this case, it was a black-water discharge from
a motor home on the 200 block of 1** Avenue.

Citizens and residents in the area discussed the frustration that existing city ordinances related to
the parking of motor homes, and use of motor homes as rental properties, were not being
enforced. Residents also expressed concern for the health of the neighborhood and of the wider
community, suggesting that this may not have been the only black-water discharge from this
particular parcel.

The council directed staff to return with general facts on the situation and return on the August 5,
2014 meeting.

Police Review of the Black-Water Discharge

The Police Department was aware there was a motor home parked at 256 1* Avenue that was
occupied. They remained at 256 1% Avenue longer that the 14 day allowable time period based
on officers being told each time the residents of the motor home were contacted “the apartment
was almost” ready for them to move into.

On July 26" at about 10:45 PM officers were called to the area of 256 1 Avenue for a foul odor.
Upon arrival the responding officer, based on evidence he identified at the scene, determined the

1




odor was coming from recently dumped raw sewage. The officer determined, based on additional
evidence the sewage had come from the motor home parked at 256 1 Avenue and went into the
gutter on 1% Avenue. The officer took photographs and issued the resident a citation for H&S
115777 (A person who places, deposits, or dumps, or who causes to be placed, deposited, or
dumped, or who causes or allows to overflow, sewage, sludge, cesspool or septic tank effluent,
accumulation of human excreta, or solid waste, in or upon a street, alley, public highway, or road
in common use or upon a public park or other public property other than property designated or
set aside for that purpose by the governing board or body having charge of the property, or upon
private property without the owner's consent, is guilty of a misdemeanor.)

Public Works was called to the scene that night and took steps to mitigate any potential
contamination (the property owner will be billed for Public Works time for the clean-up).
Planning Director Caldwell notified the regional Water Quality Control Board on the following
Monday, as well as the property owner. The motor home was moved from the property the
following Tuesday. Because the motor home has moved there is no need to abate the motor
home from the property.

The case will be forwarded to the Humboldt County District Attorney’s Office for prosecution.
The case will be reviewed by that agency and either they will prosecute the case or not prosecute
the case. The crime the individual was cited for is a misdemeanor and a fine and/or up to one
year in jail. Staff has called into the DA’s Office to get a more specific information on what a
likely outcome might be.

Public Works Review of Black-Water Discharge

Two members of public works staff were called out on Saturday July 26 shortly after 11:00pm
after receiving a call from the police department. Staff responded immediately with a 200 gallon
water tank with a mixture of bleach and water for disinfection. This approach is standard practice
according to the city’s sewer overflow plan, and is regularly used when similar incidents occur,
which according to staff is seldom. The City’s crew began to immediately treat the public space
(street and sidewalk area) using a power washer, flushing any remaining residue towards a
nearby storm drain. Staff estimates the use of a half of the tank to complete the procedure. Staff
also noted that the discharge appeared to have occurred on private property, with minimal runoff
into the public space of the sidewalk and street. The Amount of time between arrival on scene
and departure from the scene is estimated at 45 minutes.

Additional Information

City staff has also referred this matter on for investigation and action to the Humboldt County
Environmental Health Division and the North Coast Regional Water Quality Control Board.




CITY OF

Rio Dell City hall

6735 Wildwood Avenue E LL

Rio Dell, CA 95562 —
(707) 764-3532 CALEORTX
riodellcity.com

August 5, 2014

TO: Rio Dell City Council

FROM: Kyle Knopp, City Manager'%

SUBJECT:  Discussion and Possible Action on Draft Report Produced for the Humboldt Bay
Municipal Water District Relating to a Reconnaissance-Level Pipeline Route Study.

IT IS RECOMMENDED THAT THE CITY COUNCIL.:

Discuss the attached report and provide direction for further action on this matter.
BACKGROUND AND DISCUSSION

The Humboldt Bay Municipal Water District has begun a search for alternative customers for
raw industrial water that is no longer in use following the closure of the Samoa Pulp Mills near
Eureka. The Amount of this water right is some 60 million gallons per day. The District’s right
to this water may be in jeopardy by 2029 when a permit renewal process will look at utilization
of the water.

The report proposes a number of piping routes to best utilize this water both inside of Humboldt
County and as an export outside of the County’s boundaries.




3a) Tll!lunicipal Water District
T@]’ Planning Pipeline Routes
'Reconnaissance-Level Pipeline Study

May 2014

UL LA TH 5 . [EME- T 4 Hlly SPpONSIHINY W uduny 'd!l:'illlg PEOTEE Ut i CONNELUOTE Wi LIS urdn
document.






Executive summary

As part of the Humboldt Bay Municipal Water District's (HBMWD or District) Water Resource
Planning efforts, GHD has been engaged to undertake a reconnaissance-level assessment for
feasible pipeline routes to transfer excess HBMWD water to potential customers to the south or east
of their Essex Diversion Facility. The District has a Water Right to 75 million gallons per day (MGD),
which has historically included 60 MGD of industrial or unfiltered and untreated surface water from
the Mad River, diverted at their Pump Station 6, Surface Water Diversion Station at Essex, near
Arcata, CA. This water was previously provided to and utilized at the pulp mills on the Samoa
Peninsula in their industrial processes. The first mill closed in 1994-95, and the second mill closed
in 2010-11. The closure of the mills had a large financial impact on the District’s operations. The
District’s right to this water is also in jeopardy when it comes up for permit renewal in 2028 if the
water is not utilized. With the closure of the mills, loss of associated water sales revenue, and
possible jeopardization of the Water Right, HBMWD has begun to look for alternative customers or
uses for this water.

The purpose of this report is to present a number of potential pipeline routes for transferring
HBMWD water to potential customers and determine whether the construction and operation and
maintenance costs associated with these pipelines would yield “acceptable” water rates for the
customers and the District. The report presents seven potential pipeline routes to transfer HBMWD
water to potential customers to the north, south or east of the Essex Diversion Facility. Two of the
seven alignments (an eastemn route to the State Water Project and a Southern route following
Kneeland and Alderpoint Roads to Lake Mendocino) were selected by the Board for further
investigation and assessment. A potential add-on to the southern alignment to divert water to the
Van Arsdale Reservoir/Potter Valley Diversion was also analyzed. WaterCAD models were
developed for each alignment for both a 24-inch (10 MGD) and 36-inch {20 MGD) diameter pipe.
Costs associated with design, permitting, land/ROW acquisition, and construction were then
estimated for each alignment and pipe diameter. The estimated construction costs were then
amortized over a 50 year period, assuming a bond rate of 5.5%, and converted in a cost per acre-
foot of water. To this cost was added the estimated Operation and Maintenance Costs and the
District's availability fee, and these costs were divided by the rate of water delivery to obtain a cost
per acre-foot. The estimated construct costs and per acre-foot cost are summarized in the following
Tables.

This document is in draft form. The cantents, including any opinions, conclusions or recommendations contained in, or which may be implied from,
this draft document must not be relied upon. GHD reserves the right. at any time, without notice, to modify or retract any par or all of the draft
document. To the maximum extent permitted by law, GHD disclaims any responsibility or lability ansing from or in connection with this draft

document. GHD | Report for Humboldt Bay Municipal Water District - Water Resource Planning Pipeline Routes , 84/10954/ | i



Table 1: Amortized' total cost per acre-foot

East East South South Van Arsdale | Van Arsdale
Route Route Route Route Extension Extension
24-inch | 36-inch 24-inch | 36-inch 24-inch 36-inch
Construction
Cost/Acre-ft $1.082 $811 $1,721  $1,312 $226 $181
Q&M
Cost/Acre-ft $1015  $1,015  $1149  $1,149 $ 46 $ 46
District
FeelAcre-ft $200 $200 $200  $200 $200 $200
Total
Cost/Acre-ft $2,306  $2,025  $3,070  $2,661 $472 $427

As part of this investigation, GHD also contacted a number of regulatory and permitting agencies,
Southern Humboldt County communities, and other stakeholders to gather information on the
anticipated regulatory constraints, as well as the interest in the District's water by Southern
Humboldt Communities. In general, stakeholders were receptive to the project, but most regulatory
and permitting agencies were very reluctant to committee to any definitive comments prior to the
completion of permit applications or CEQA documents. Extensive additional consultation wouid stitl
need to occur with these agencies, as well as the Tribes and other concerned Stakeholders if the
project moves forward. The only southern Humboldt Community to definitively state that there were
interested in the water was the City of Rio Dell. Other communities generaily stated that they
currently have sufficient water or would need te review the economics in depth before they would
consider it.

As shown in Table 1, the cost varies from approximately $2,000 to $3,000/acre-foot, with the lowest
cost being for the 36-inch pipeline along the eastern alignment, and the highest cost being for the
24-inch pipeline along the southem alignment. The larger 36-inch pipeline is the more cost
effective optian for each of the alignments and if a further assessment of these alternatives is
pursued, an option to provide 40 MGD {48-inch diameter pipe) should be considerad.

The $2,000-$3,000/acre-foet are of course considerable higher than what the District has
historically been paid for their industrial water. it is also considerably higher than what is currently
being charge for domestic water in Sonoma and Mendocino Counties {approximately $100 to
$1,500/acre-foot). There is also a current proposal to raise the height of the dam at Lake
Mendocino to provide extra water to some of the entities in Sonoma and Mendocino Counties. The
estimated construction costs for that project are $250 - $300 million, and this additional source of
water would be in direct competition to some of the potential users of the District's excess water.

However, the $2,000-$3,000/acre-foot costs are comparable to desalinization costs, which are often
cited as the potential source for additional water along the California coast. The ‘generic’ cost
figures of $2,500 to $3,500 per acre-foot are routinely quotes as the cost of desalinization; however,
an estimate in excess of $10,000 per acre-foot on a project currently under study is public
knowledge. One of the other significant factors that may make transportation a more favorable
option than desalinization is the reduced capital cost requirements. For example, RBF Consulting
recently completed a Technical Memorandum dated October 5, 2011 and titled “Cost Analysis of
Water Supply Alternatives™. The Memorandum looked at the cost for several alternatives to “solve

1 . . .
rate of 5.5% was assumed over a 50-year amortization perjod.
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the water supply deficit in CAW's Coastal Division” (i.e. the area in and around Monterey/Carmel).
Capital costs ranged from $362M for the proposed 10 MGD Monterey Desalination project to
$583M for a Deep Water Desalination plant at Moss Landing, considerably more than the
anticipated costs for the pipeline project. The ongoing operations and maintenance costs for a
desalinization plant would also be quite high, estimated to be $13.2M/year by RBF for the Monterey
Desalination project. Although operation caosts for the pipeline option are not insignificant, and
maintenance would be required on the pipeline and pumping facilities, the operation and
maintenance costs for the pipeline are anticipated to be considerably less than a desal plant.
Although a life cycle cost analysis is beyond the scope of this report, it is likely that a life cycle cost
comparison of the pipeline vs. desalinization would be very favorably weighted toward the pipeline
option.
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1. Introduction

As part of the Humboldt Bay Municipal Water District's (HBMWD or District) water resource
planning efforts, GHD has been engaged to undertake a reconnaissance-level assessment for
feasible pipeline routes to transfer excess HBMWD water to potential customers to the south or east
of their Essex Diversion Facility.

1.1 Background

The District has a Water Right to 75 million gallons per day (MGD), of which historically has
included 60 MGD of industrial or unfiltered and untreated surface water from the Mad River,
diverted at its Pump Station 6, Surface Water Diversion Station at Essex, near Arcata, CA. This
water was previously provided to, and utilized at, the pulp mills on the Samoa Peninsulz in their
industrial processes. The first mill closed in 1984-95, and the second mill closed in 2010-11. The
loss of the mills has had a large financial impact on the District's operations, and the District was
forced to pass operational costs that were previously covered by the mills on to the rate payers who
purchase treated or domestic water. The District's right to this water is also in jeopardy when it
comes up for permit renewal in 2029 if the water is not utilized. With the closure of the mills, loss of
associated water sales revenue, and possible jeopardization of the water right, HBMWD has begun
to look for alternative customers or uses for this water.

A Water Resource Planning Committee (Committee) was established by the District to research
potential uses for this surplus water. Options identified generally fell into three broad categories,
including:

1. Local Water Use;
2. Transfer to another Public Agency; and
3. Instream Flow Dedication.

The Committee produced a report outlining these options, and District Board Members and staff
began discussions with potential water users in the Bay Area and farther south about the availability
of the District's water. Subsequent Investigations of the cost for barging the water south indicated
that this method would not be cost-competitive when compared to other water sources, including
desalinization. The instream dedication and other local use alternatives continue to be pursued, but
to aid the Committee, the District Board has also engaged GHD to assist them in conducting this
Pipeline Reconnaissance Study to explore the feasibility and associated cost for transferring the
water east or south to potential customers via a pipeline.

The Water Resource Planning Committee had several desired outcomes for any water leaving the
area, including the preference of transferring the water to another public agency. As part of this
investigation, the Water Resource Planning Committee and GHD contacted a number of public
agencies to assess their leve! of interest in potentially utilizing the District's excess water. This
Study does not detail these conversations, which are addressed in other reports from the
Committee. However, the Study does detail conversations with local {Humboldt County) public
agencies that were contacted with respect to their interest in use of available water. The Study also
details conversations that were conducted with various regulatory agencies and other stakeholders
with respect to the feasibility and requirements of the project.
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1.2 Purpase of this Study

The purpose of this Study is to develop and present alternative feasible pipeline routes to transfer
HBMWD water o potential customers to the south or east of the Essex Diversion Facility. This
Study also presents WaterCAD model results and estimated design, permitting, and construction as
well as operation and maintenance costs for the two options preferred by the HBMWD Board. It also
presents the results of discussions with relevant stakeholders. It then develops a per acre-foot cost
estimate for the delivery of water to allow the District and potential users to determine if the pipeline
alternatives are cost-effective.

1.3 Scope

The scope of servicss in this project includes the tasks outlined in the November 12, 2013 letter to
Carol Rische, HBMWD General Manager. As detailed in this letter, the scope of this project was to;

. Undertake a reconnaissance-level pipeline study, inciuding the identification and review of
alternative pipeline alignments

e Refine the District’s two preferred alignments
° Consult with relevant stakeholders and potential purchasers of the District's water

° Develop WaterCAD models for 24- and 36-inch diameter pipelines along the two preferred
alignments

® Develop a Class 4 Opinion of Probable Construction Cost estimate for 24- and 36-inch
diameter pipelines along the two preferred alignments

U] Estimate a cost per acre-foot for water for 24- and 36-inch diameter pipelines delivered
through the two preferred alignments.

1.3.1 Limitations

The pipeline design detailed in this document should be considered a reconnaissance-level (10%)
design. The design was focused on potential alignments and the feasibility of these alignments with
respect to topographic relief, relatively stable geology, potential for acquiring right-of-way (ROW),
limited river crossings, etc. A WaterCAD model was developed sufficient to size pump stations and
determine pipeline pressures, but detailed design of the pipeline and pump stations was not
performed. The design was progressed to a sufficient level to prepare a Class 4 Cost Estimate.

The Cost Estimate is considered to be an Assaciation for Advancement of Cost Engineering

(AACE) Class 4 Cost Estimate. AACE defines a Class 4 Cost Estimate as: “Class 4 estimates are
generally based on limited information and subsequently have fairly wide accuracy ranges. They
are typically used for project screening, determination of feasibility, concept evaluation, and
preliminary budget approval. Typically, engineering is from 1 to 15% complete, and would comprise
at a minimum the following: Plant capacity, block schematics, indicated layout, process flow
diagrams for main process systems, and preliminary engineered process and utility equipment lists.
Typical accuracy ranges for Class 4 estimates are -15% to -30% on the low side and +20% to +50%
on the high side.”

Costs were developed in 2014 dollars and no consideration has been included for the time it will
take to permit and construct any of the alternatives analyzed, and the subsequent inflationary
pressure on the costs.
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GHD has prepared the reconnaissance-leve! cost estimate using information reasonably available
to GHD and based on assumptions and judgments made by GHD as detailed in the applicable
sections of this report. Actual prices, costs and other variables may be different than those used to
prepare the Cost Estimate and may change. Unless otherwise specified in this report, no detailed
quotation has been obtained for actions identified in this report. GHD does not represent, warrant or
guarantee that the project can or will be undertaken at a cost which is the same or less than the
Cost Estimate.

Field work to truth data, performance of geotechnical assessments, survey or right of-way
acquisition work, topographic surveys, California Environmental Quality Act (CEQA) investigations,
or any permitting activities with any regulatory agencies were not included as part of this scope of
work.

This report presents the results of a reconnaissance-level engineering assessment and does not
include detailed design, permitting, right-of-way, water rights, public opinion, or
governmental/administrative considerations.
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2. Reconnaissance-Level Pipeline Study

2.1 Identification and Review of Alternative Pipeline Alignments

GHD undertook an evaluation of potential pipeline routes for 24- and 36-inch-diameter pipeline from
the HBMWD industrial system, beginning near Essex and running to the south or east. The intent is
to allow the existing water to continue to flow down the Mad River as is currently done and divert it
at the Essex Facilities using the existing surface water intake structures. New piping would then
begin near the existing Essex Facility and proceed to the point of use. The District Board and Water
Resource Planning Committee was not interested in evaluating diversion from the Mad River at any
other point in the system, and controlled diversions are not currently available at any other point in
the system.

As mentioned, approximately 60 MGD of excess surface water is available for use; however, the
District was only interested in the potential diversion of up to 40 MGD for use outside of the
immediate area. A 24-inch pipeline would convey approximately 10 MGD and a 36-inch pipeline
would convey approximately 20 MGD. It is potentially feasible to divert more than the quantities
evaluated in this report, up to 40 MGD, and larger sized pipelines should perhaps be evaluated if
future studies are conducted.

An initial screening was performed to determine general alignments that could be further assessed.
The general alignments to be investigated include:

. South to Mendocino/Scnoma Counties

. East to the South Fork of the Trinity River

. East inta the Federal or State Water Projects
. North to the Kiamath or Trinity River drainages

Alignments south were reviewed with the goal of delivering water to communities in Southern
Humboldt, Mendocino and Sonoma counties. Alignments to the east were reviewed with the goal of
providing water to augment the flows in the Trinity River and potentially offset diversions to the
Federal Water Project from Trinity Lake or to directly discharge into Trinity Lake for use in the
Federal Water Project, or to discharge into the Sacramento River or other partions of the State
Water Project. Alignments to the North were reviewed with the goal of discharging into the
Trinity/Klamath system to improve water quality and off-set upstream diversions.

2.2 Alternative Alignment Study

A detailed paper and GIS analysis were performed to layout potential alignments. Three main
alignments were developed to the south, one main alignment was developed to the east with a
branch off to the north to Trinity Lake, and one main alignment was developed to the north/north-
east to the Klamath/Trinity River Systems. These alignments are show on Figure 1.
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2.21 WMethodology

A desktop analysis was conducted to determine feasible alignments using paper USGS Quad maps
as well as GIS. Potential alignments were reviewed taking into account the following factors listed in
their general leve! of priority:

¢ Topographic relief

* Geological stability

»  Public or utility right-of-way availability including roadways

s Potential water demand of the customers along the route

» Environmental impacts (qualitative assessment only, e.qg. this alignment crosses 20
salmonid bearing streams, each of which will require a Dept. of Fish & Wildlife 1600
permit)

» Potential general impacts to cities, roads, railways, other major utilities

»  Other constructability impacts, including proximity to electrical service for pump stations
and access roads for future operation and maintenance

2.2.2 Southern Routes

Three general alignments to the south were reviewed: one following Highway 101, one following the
North Coast Railroad alignment, and one following ridgelines and a network of roads located further
inland. These alignments are shown on Figure 1 and are generaily described beiow.

Highway 101 Right-of-Way to Lake Mendocino

This alignment follows the North Coast Railroad alignment from the Essex facility towards the west
until it intersects Highway 101. It then follows the Highway 101 alignment south, The pipsline would
be installed in the highway median where available or off to the east or west of the highway
depending on the topography. It is understood that the California Department of Transportation
(CalTrans) generally does not allow parallel easements within their right-of-way and there are
sections of this alignment, for example through Humboldt Redwoods State Park, where there would
be no room for a pipeline either side of the highway and it would have to be installed within the road
prism. South of Garberville at Confusion Hill, where the highway crosses the Eel River on the
Confusion Hill Bridge, the existing canyon is very narrow and unstable and there is no room for a
pipeline except hanging it from the Confusion Hill Bridge and placing it within the road prism. Given
the frequent landslides in this area and the requirement to repair the existing roadway, it is highly
unlikely that CalTrans would allow the installation of the pipeline through this section of Highway
101 and the evaluation of this alignment was terminated at this point.

North Coast Railroad Right-of-Way to Lake Mendocino

This alignment would follow the North Coast Railroad alignment from Essex for approximately 180
miles south and would terminate in Mendocino County at the Van Arsdale Reservoir (Potter Valley
Diversion on the Eel River) or Lake Mendocino, and water could be delivered to the Sonoma
County Water Agency (SCWA), various Mendocino County Water Agencies and communities in
Southern Humboldt County.

The advantages of this alignment include:

¢ Access to Southern Humboldt County communities down to Alderpoint and Garberville
e Access to SCWA and the communities they feed with their system
* Access to Mendocino communities, including Laytonville, Willits, and Ukiah, as well as

other water agencies that access Eel River, Lake Mendocino and Van Arsdale water
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¢ North Coast Railroad Authority would very likely allow use of their right-of-way
» Possible water quality benefits to Eel River depending on final operation

The additional constraints for this alignment include:

= Most unreliable of all routes due to unstable geology along large portion of route,
particularly in Eel River canyon between Dyerville and Covelo

» Very difficult to access central Eel River Valley for maintenance activities

= Increased maintenance costs due to likely increased failures

* May need to provide additional storage to allow balanced delivery to Lake Mendocino to
optimize SCWA usage

» Longer than eastemn routes, so more expensive to design and construct

West End Rd to Kneeland Rd to Alderpoint Road to Bell Springs Rd to Railroad to Lake
Mendocino

This alignment extends from Essex south along West End Road, and then follows an electric
transmission alignment up a ridge to Fickle Hill Road, then southerly along Fickle Hill Road to
Kneeland Road, and southerly along Kneeland Road to a crossing of the Van Duzen River near
Bridgeville. It would then follow Alderpoint Road southerly to a crossing of the Eel River near Fort
Seward and then could either follow the Coonly/Aiderpoint Road south-easterly to the ridge of New
Harris above Garberville and its intersection with Bell Springs Road, or altematively leave the river
crossing at Fort Seward and traverse uphill westerly to Fruitiand Road and thence southerly along
Fruitiand Road to New Harris and Belt Springs Road. The alignment would then follow Bell Springs
Road to where it intersects with Highway 101. It would then through Long Valley past Laytonville,
with an altemative route following Sherwood Road to bypass Long Valley. The alignment then
intersects North Coast Railroad alignment just north of Willits and would follow the raiiroad right-of-
way south to Lake Mendocino with an alternate branch off to Van Arsdale Reservoir.

The advantages of this alignment include:

o Fairly straight-forward routing with existing road access

s Access to Southern Humboldt communities, including Bridgevilie, Aiderpoint and
Garberville

* Access to SCWA and the communities they feed with their system

* Access to Mendocino communities including Laytonville, Willits, and Ukiah as well as
other water agencies that access Eel River, Russian River, Lake Mendocine and Van
Arsdale water

» Utilizes existing NCRA ROW on the southem end with their support

e Can also access Van Arsdale Reservoir/Potter Valley

e Possible benefits to the Eel River depending on final operation

The additional constraints for this alignment include:

» May need to provide additional storage to allow balanced delivery to Lake Mendocino to
optimize SCWA usage
e Longer than eastern routes, so more expensive to design and construct

2.2.3 Eastern Routes

Southfork Mt. & Hwy 36 to Platina and into State Water Project

This alignment heads southeast from the Essex facilities along West End Road. The City of

Eureka’s old water main extends along this alignment and it may be possible to utilize that existing
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right-of-way for the proposed piping. It would follow that alignment to the Mad River Hatchery, cross
the Mad River, and then traverse uphill and easterly to an interception with Snow Camp Road,
following this road southerly past Snow Camp and existing roadway to Board Camp, then following
existing Forest Service and logging company roads through Six Rivers National Forest heading to
Pilot Ridge and South Fork Mountain Ridge. Once it gets to South Fork Mountain ridge, a spur
could be directed to the South Fork of the Trinity River to supplement flows to the South Fork and
main stem of the Trinity and the lower portion of the Klamath. The main pipeline route would follow
South Fork Mountain ridge out to State Highway 36, where it would intersect with the PG&E natural
gas right-of-way that generally follows the Highway 386 alignment to the east out to Platina in Shasta
County, which is out of the Trinity Mountains and into the Central Valley. From Platina, it may be
possible to discharge into Cottonwood Creek, which flows to the Sacramento River, or hard pipe it
approximately another 30 miles to the Sacramento River, where it would be available for the State
Water Project.

The advantages of this alignment include:

» Access to State Water Project, which provides access to Bay Area agencies (who are
working together regionally and have ability to transfer or exchange water among
themselves)

e Access to Sacramento-area agencies

= Given size of State Project, not as much need to “balance” water delivery or find storage

» Fairly straightforward routing with existing PG&E RCW to utilize

The additional constraints for this alignment include:

e Possibly a iot of parties to negotiate with

¢ Need to determine terminus for delivery (stream, Sacramento River or other SWP faciity).
Stream would provide for shortest route but it is unclear if regulatory agencies will allow
Mad River water into such streams

Southfork Mt to Hwy 36 to Clair Engle Reservoir

The first portion of this alignment matches the previous route to Platina and the State Water Project.
At approximately the Trinity/Shasta County border, the alignment would then turn towards the
northeast following the ridge lines and Browns Creek/Deer Lick Springs roads to the Chanchelulla
and Hayfork Divides out to State Highway 3 and follow that out to Highway 299 near Douglas City.
It would then continue north along Highway 299/Highway 3 to Trinity Dam Boulevard and down into
Claire Engle Lake, where it enters into the Federal Water Project.

The advantages of this alignment include:

» Access to the Federal Water Project with access to numerous agencies and agriculture
users

« Clair Engle/Trinity Lake can act as storage, reducing need to “balance” water delivery or
find storage

The additional constraints for this alignment include:

e Federal project would likely be more difficult fo negotiate with Bureau and end-users.
» Likely more local community concern and opposition
* Route off of Hwy 36 to Clair Engle will be difficult/expensive

This document is in draft form. The conlents, including any opinions, conclusions or recommendations conlained in, or which may be implied from,
this draft document must not be relied upon. GHD reserves the right, at any time, without notice, to madify or retract any part or ali of the draft
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2.2.4 Northern Routes

Trinity River at Hoopa or Klamath River downstream of Weitchpec

This alignment would begin the same as the eastern alignments and follow the old City of Eureka
pipeline alignment along West End Road to the Mad River Hatchery. The alignment then crosses
the Mad River and continues to the Northeast following Korbel, Maple Creek, and K&K Roads and
then logging roads over Lord Ellis Summit. It then crosses Highway 299 and continues on Bair
Road out along Redwood Creek. It continues along Bair Road out to Pine Ridge. The route to the
Trinity River then crosses into the Hoopa Valley Indian Reservation, continuing on Bair Road to the
Trinity River near Hoopa. The Klamath River alignment would head north where Bair Road crosses
Pine Ridge and follow Pine Ridge north, past Hupa Mountain to French Camp and then foliows
French Camp Ridge until it turns east to Martin's Ferry and the Klamath River.

The advantages of this alignment(s) include:

* Flow augmentation to Lower Klamath/Trinity with possible environmental benefits
e Upper Klamath Basin users may pay for water
= Shorter pipeline than other options

The additional constraints for this alignment(s) inciude:

» Likely difficult to find someone to pay for the water

» Not sure regulatory agencies will allow Mad River water into the Trinity/Klamath

» Lower part of Klamath not where water is needed other than for environmental
enhancement

* Need to get Tribal approval for route

2.3 Selection of Final Alignments for Additional Study

The alignments outlined above were reviewed with District Staff and the Water Resource
Committee Members as well as the entire District Board to obtain feedback and ultimately select the
final alignment to review in greater detail and develop estimates of probable construction cost for.
Along with the technical constraints, some of the other points of discussion are summarized below.

2.3.1 Local Usage

It is the preference of the HBMWD Board to use the water “locally” within Humboldt County, if
possible. Some of the other potential users contacted in Mendocino County also expressed their
desire to have Southern Humboldt Communities as part of the stakeholders in this process, ta help
ensure that there would be additional local support for the project, and it would not be seen as only
a transport out of Humboldt County. As part of this assessment, the following communities were
contacted as potential users:

« Fortuna

*» Rio Dell

» Scotia

s Myers Flat
e Miranda

¢ Redway

+ Garberville

Rio Dell expressed interest in access to the water to supplement their reliance on water from the
Eel River or South Fork Eel River in dry years. None of the other communities would make a

This document is in draft form. The contents. including any opinions, conclusions or recommendations contained in, or which may be implied from,
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commitment to utilize the water if a pipeline was installed; however many of them rely on the Eel
River currently and reduced flows due to drought conditions may necessitate reviews for additional
water resources.

HBMWD's Policy Statement an the ultimate use of District water suggests that the use of water by
any purchaser (i.e. public agency} who primarily needs water for growth and development would be
adverse to the District's desired use. Therefore, it is desirable for this water to be used in some form
by replacing existing sources including flows previously diverted from other natural systems {e.q.
the Eel River).

2.3.2 Preference for Location of Use

The HBMWD Board has a preference to see the water used in Mendocine and Sonoma Counties
above diverting flows into the State or Federal Water Systems. HBMWD has long had a relationship
with the Sonoma County Water Agency (SCWA) and has partnered with them and shared
information on items such as upgrades to their Ranney type Collector Wells. This long-term
relationship would facilitate discussions and negotiations on potential water delivery to SCWA. The
view of Mendocino and Sonoma Counties as part of the North Coast “community” also makes
delivery to them a preference and potentially a direct benefit to communities in southern Humboldt
County. In addition to constructing the pipeline in closer proximity to Southern Humboldt
communities, there are potentially other advantages. An example of additional potential benefits
would be to utilize the water to offset the diversion from the Eel River at Van Arsdale {the Potter
Valley Diversion). The offset of this diversion would have a direct benefit to Eel River flows and the
communities in Humboldt County that depend on the Eel River as a water source. Of course this
offset would also result in the loss of power generated by PG&E (approximately 6 to 9 megawatts)
produced at the Potter Valley Diversion. As part of this Report, contact was made with PG&E to
discuss this alternative {See Section 3 of this Report).

2.3.3 Selection of Final Alignments

GHD presented a comparative table outlining the key features of the seven alignments at the
Special Board meeting in March 2014 (Table 2). The advantages and constraints of the various
alignments were discussed. It is important to note that the information provided did not take into
consideration any of the “political” constraints or issues that could be associated within each
alignment. The Board discussed the seven potential routes.

Although the three northem alignments would be the shortest alignments to build (between 35-50
miles), the majority of the Board disliked these, as they would benefit another watershed, rather
than the Mad River. It was also discussed that these alignments might make it easier for the Central
Valley Project to avoid relinquishing 50,000 Acre Feet of water from the Trinity System that was
contracted to Humboldt County, which has been a point of contention for years.

Of the two eastern alignments, the Board preferred the alignment terminating at the State Water
Project at Platina (see Figure 2}. The alignment terminating into Trinity Lake, which is part of the
Federal Water Project, was not selected for further investigation. The Board agreed that this should
be avoided because of the contractual obligations that would come from a municipality trying to do
business with the federal government. The Board felt that it would be much easier to negotiate with
the State Water Project.

Of the two southern alignments, the Board preferred the alignment that follows Kneeland,
Alderpoint and Bell Springs Roads to the railway right of way to Van Arsdale or Lake Mendocino

{see Figure 3). This route can use the existing roads for easement and maintenance access and is
This document is in draft form. The contents, including any opinions, cenciusions or recommeandations contained in, or which may be implied from,
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more geologically stable. There is no access to Fortuna or Rio Dell/Scotia, but other communities in
Southern Humboldt and Northern Mendocino could be accommodated. The route along Highway
101 was deemed to be inappropriate as it would be highly unlikely that Caltrans would issue a
longitudinal easement for the pipe installation. The alignment following the railroad ROW along the
entire length was considered to be impractical due to the geclogically instability and limited
maintenance access.

Following some discussion, the Board agreed that the Eastern route to the State Water Project and
the Southern route following Alderpoint Road be investigated for further assessment and
development of design, permitting and construction costs.

Board members sought to clarify that the purpose of the project for the District is to better
understand if these routes are feasible and an estimate of the construction and operation and
maintenance costs. The Board is not yet at a decision making point regarding whether the pipeline
would be further pursued.

This document is in draft form. The contents, including any opinions. conclusions or recommendations contained in, or which may be implied from,
this draft document must not be relied upon. GHD reserves the right, al any time, without notice, to modify or retract any part or all of the draft
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3. Stakeholder Consultation

Limited stakehoider consultation was conducted with various regulatory and private entities to
discuss aspects of potential alignments and the potential for regulatory acceptance of the project.
The sections below list agencies that were contacted and provide a summary of the conversations.

3.1 PG&E

3.1.1 Contacts
» Emie Ralston, Corporate Environmental Planner; 415-973-3215, EER2@pge.com
. Alison Talbott, Local Public Relations, 707-443-3355, Alison.talboti@pge.com

3.1.2 Call History

° Exchanged email with Ernie Ralston on Jan. 3, 2014. Emie provided additional contact
information for Neva Geldard to discuss the Potter Valley project 707-223-3078,
NMK2 e.com

° Neva Geldard contacted by telephone on 1/22/14. Voicemail not returned.
3.1.3 Summary of Discussion

When asked if PG&E would be amenable to HBMWD using their power line right-of-way or access
road easements, Mr. Ralston stated that PG&E'’s electric and gas transmission easement rights are
specific to the transport of electricity or natural gas and do not include the right to install water

pipes. Should there be desire to obtain a separate easement overlapping a PG&E easement, PG&E
could work with the District on separation requirements and cathodic protection needs.

3.2 Bureau of Land Management (BLM)

3.21 Contacts

. Lynda Roush, Field Manager 707-825-2309

* David Fuller, Planning and Envirchment Coordinator 707-825-2315
(Arcata Field Office — BLM — 1695 Heindon Road)

3.2.2 Call History
° Lynda Rouse contacted by telephone on 1/15/2014. Voicemail not returned.

° David Fuller contacted by telephone on 1/17/2014. See below for summary of discussion.

3.2.3 Summary of Discussion

David did not believe it would be possible for pipeline alignments to pass through wilderness areas
or any areas under the wild and scenic rivers designation. if it was going to be possible, his
impression was that it would be very difficult to arrange as mechanical works are not allowed

This document is in draft form. The contents, including any opinions, conclusions or recommendations contained in, or which may be implied from,
this draft document must not be relied upon. GHD reserves the right, at any time, without notice, to modify or retract any part or all of the draft
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through wilderness areas. East of Arcata there is not much BLM-managed land; however, there is
ptenty around Mendocino.

Any alignment would need to go through both the NEPA and CEQA permitting processes. if an
alignment passes through BLM land, then BLM would be a cooperating agency as part of the
environmental permitting process. Alignment selection needs to address potential impacts o
ecology and cultural heritage. There would be no additional permitting requirements for pipeline
maintenance that wouldn't have already been covered in the permitting and approval of the initial
pipeline. BLM does have road construction and security standards.

The North-West Forest Plan (1984) covers both Forest Service and BLM land. David's opinion was
that the forest service would have similar planning and environmental restrictions to BLM. A specific
land allocation exists called “Late-Seral Reserves,” which identify areas that are to be managed to
be “turned back to old growth areas”. These areas are precluded from development.

3.3 CALTRANS

3.3.1 Contacts

] Keith Witte, Local Encroachment Permitting Agent for District 707-441-5875,
keith. witte@dot.ca.gov

3.3.2 Call History

. Keith Witte contacted by telephone on 1/10/2014. See below for summary of discussion.

3.3.3 Summary of Discussion

Keith said that Caltrans has a palicy that does not allow for any longitudinal easements for utilities
within their ROW. He said any exceptions to that policy cannot be approved on a District level and
automatically go to Headquarters in Sacramento. Headquarters then puts together a committee to
review the request. Generally the only exceptions that he has seen are for those facllities that are
critical (i.e. water/sewer, electricity) and in circumstances where there are no other aiternatives to
provide these services to a community other than the highway. Keith stressed that these decisions
aren't made at his level and turn into much more of a political type approval. He recommended
GHD contact Charlie Fielder, District 1 Director, if we were interested in exploring the “political®
aspect of it further. GHD did not try to contact Mr. Fielder.

3.4 CA Department of Fish & Wildlife/U.S. Fish & Wildlife

3.41 Contacts

. Mark Wheetley, Senior Biology Specialist 707 496 9038
CA Department of Fish and Wildlife {CDFW)

° Conor Shae, Fluvial Geomorphologist
iathleen Brubaker, Endangered Species Program Lead
Arcata Field Office, U.S. Fish and Wildlife 707 825 8188

3.4.2 Call History
° Mark Wheetley contacted by telephone 4/30/2014. See below for summary of discussion.

This document is in draft form. The contants, including any opinions. conclusions or recommendations contained in, ar which may be imptied from
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. Conor Shae and Kathleen Brubaker contacted by telephone 5/7/2014. See below for
summary of discussion.

3.4.3 Summary of Discussion

CA Department of Fish and Wildlife

The Mad River is already a manipulated system. The Multi-species Habitat Conservation Plan
(HCP) developed for the Mad River is the controlling policy document for the watershed that the
District is required to operate within. The plan was developed with the pulp mill in operation and so
already accounts for the upstream impacts of the Essex offtake. As long as the 60 MGD limit is not
exceeded, the HCP will not be violated or impeded.

CDFW is currentiy undertaking a study on potential instream flow dedication for the 60MGD for the
District in parallel to this investigation. COFW has developed a white paper outlining their stance on
out of basin transfers. A copy of this white paper was to be provided by CDFW, but it had yet to be
obtained at the time of this Report. It is our understanding that the decision on out of basin transfers
is largely decided on a case-by-case basis.

US Fish and Wildlife Service
The US Fish and Wildlife Service was reluctant to make any comments at this early stage of the
project.

3.5 State Water Resources Control Board

3.5.1 Contacts
® Water Quality Division 916-341-5455
] Yvonne West, Attorney - Enforcement Division 916-341-5272

] Kathy Mrowka 916-341-5363 (contact details provided by Ray Sahiberg — Water Rights
Officer from the Bureau of Reclamation).

3.5.2 Call History

* Water Quality Division contacted by telephone 1/15/2014 & 5/14/2014. Voicemail not
returned.

® Enforcement Division contacted by telephone 1/15/2014 & 5/14/2014. See below for
summary of discussion.

® Kathy Mrowka contacted by telephone 2/10/2014. See below for summary of discussion.
3.5.3 Summary of Discussion

Yvonne West

Yvonne identified two polential issues relating to this project, the first conceming water rights, and
the second conceming water quality. She said that the water rights issue would need to be
discussed at the State Water Resources Control Board level and the water quality issue addressed
at the Regional Water Resources Cantrol Board level.

Yvonne suggested that it would be worth initiating discussions with the Regional Water Resources

Control Board now to gain a better understanding of the potential level of review required for the
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project. The Regional Board would also be able to provide some information on the likely timing of
the permitting and review process.

Issues relating to the water right would depend a lot on what type of water right the District has.
Yvonne suggested that making contact with a specialist water atiorney would assist in the process
with working with the State Board to prevent the District losing their water right.

Kathy Mrowka

Kathy was reluctant to provide toc much information or to speculate at this early/reconnaissarnce
stage of the project. She stated that the State Water Resources Contro! Board does not usually get
involved at such an early stage of a project.

With respect to releasing Mad River water into the Eei River or Trinity/Sacramento Rivers, she was
not sure if it would be possible. She also did not offer an opinion on whether it would be possible to
offset the PG&E diversions at Potter Valley with Mad River water. She says it would depend on how
things are structured as these issues are always system-specific and it depends on who is
maintaining control of the water.

Kathy stated that input would be provided during the CEQA process and depending on the details
of the Project Descriptions. SWRCB does not usually get involved in these projects until the CEQA
comment phase. Kathy thought that the fish agencies wauld be the primary commentators with
respect to discharging Mad River water into other watersheds.

3.6 North Coast Railroad Association

3.6.1 Contacts
. Mitch Stogner, Executive Director

» Douglas McCorkle, Property Specialist 949-433-0231
Suite M, 419 Talmage Road, Ukiah, 707-463-3280

3.6.2 Call History

° Spoke to reception by telephone on 1/15/2014. Reception provided an email address for

Douglas McCorkle ncra.dmecorkle@sbcglobal.net

° Douglas McCorkle contacted 1/21/2014, see below for summary of discussion

3.6.3 Summary of Discussion

The North Coast Railroad Association (NCRA) would be willing to provide access to their ROW.
They see this project as having community benefit and also as a source of revenue for their
organization. The ROW was developed in the late 1800s. There are some complications regarding
segments that they own versus segments where they have use rights only. There are also some
physical issues around the Eel River Canyon such as flooding and landslides. The NCRA ROW
mostly extends a minimum of 25-feet on either side of the tracks, in some cases it extends up to 50-
feet on either side of the tracks.

Part of the NCRA mission is to restore rail service to Willits and eventually to Eureka. To do this
they need revenue and rental of their easement/ROW is aone option of obtaining revenus.

Mr. McCorkle stated that NCRA possess a number of electronic maps depicting the NCRA ROW

and ownership. They also have more detailed hard copies of maps at their office in Ukiah. Mr.
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McCorkle provided GHD with a general information map. He also recommended communicating
with Sonoma Marin Area Rail Transit (SMART) too as they have easements south of Sonoma
towards Napa. GHD did not try to contact SMART as the pipeline will likely not extend that far
south.

3.7 Bureau of Reclamation

3.7.1 Contacts

o Bureau of Reclamation, U.S. Department of the Interior
Shasta and Trinity River Diversion Project
Area Office Manager — Northern California Area Office
16349 Shasta Dam Boulevard, Shasta Lake
530-275-1584

° Ray Sahlberg — Water Rights Officer 916 978 5249
. Don Reck — Environmental Resources Officer, Fish Ecology 916 978 5249

3.7.2 Call History:
* Don Reck contacted by telephone 1/15/2014. See below for summary of discussion.

. Ray Sahlberg contacted by telephone 1/15/2014. See below for summary of discussion.
3.7.3 Summary of Discussion

Don Reck

From his perspective, providing water to the Trinity or Sacramento systems is definitely worth
investigating. Supply to the Trinity Reservoir would be helpful for a number of purposes, including
augmentation of Kiamath flows. It could provide temperature control in the main stem of the Trinity
River downstream of the reservoir. It could aiso provide temperature control within Clear Creek
within the Sacramento system or also provide the right temperature conditions for the Chinook
Salman within the Trinity River.

Mr. Reck's thoughts were that there was always value for extra water within the Trinity Reservoir. A
dependable water supply for the Central Valley Project is always of use. He did not know of the
business or reimbursement aspects of such an arrangement from the perspective of the Bureau.

Ray Sahlberg

Mr. Sahlberg sees no impediment from a water rights perspective to the project based on his
understanding of the Water Code. He sees their being two options:

1. For HBMWD to keep the rights to the water and just sell it to an end user, the process woulid
need to be seen as a transfer of water from HBMWD to the end user.

2. HBMWD could sell the rights all together. This would be a permanent transfer option.

He thought that it would depend on who bought the water. The water rights holder would need to
complete a change in the” points of use” and “purpose of use” of its water allocation. There might
also be a chance that HBMWD could lose their right to the water due to abandonment (which he
says the District is well aware of). He thought there might also be scenarios where the receiving
county would receive half the water allocation. This would be done in conjunction with the State

This document is in draft form. The conlents, including any opinions, conclusions or recommendations contained in. or which may be implied from

this draft document must not be relied upon. GHO reserves the right, at any lime, without notice, to modify or retract any part or all of the drait
document. To the maximum exient permitted by law, GHD disclaims any responsibility or kiability arising from or in connection with this draft

d t.
oeumen GHD | Report for Humboldt Bay Municipal Water District - Water Resource Planning Pipeline Routes , 84/10954/ | 21



Water Control Board. Ray suggested we get in touch with Kathy Mrowka from the State Water
Control Board {See Section 3.5 of this Report).

Mr. Sahlberg stated that such a project is not unprecedented (for example the Trinity River
Diversion). The Bureau has a number of customers who would be interested in additional water
such as Westlands Water District. For some customers, the water could be added into the
Sacramento system and could be allocated 100% to that customer. He was unsure who would have
the money to buy the water.

The Wild and Scenic Rivers Designation could present a problem. Ray recommended that we follow
up with California Department of Fish and Wildlife to determine if the Mad River comes under this
designation (it does not). The environmental considerations of discharging foreign water into an a
different system would need to go through the CEQA processes and he thought that the driver
would be the requirements of the State Water Board.

The Bureau has no jurisdiction on the coast so he had no comment to make on sending the water
south to Mendocino or Sonoma Counties.

3.8 Green Diamond

3.8.1 Contacts
] Mike Neilson, LACO, 707-443-5054, nelsonm@iacoassociates.us

3.8.2 Summary of Discussion

The timber company Green Diamond owns considerable pieces of property located along the
proposed Eastern Alignment. Mike Nelson, consulting planner to Green Diamond, is currently
working on property management-related issues. He said that Green Diamond was generally
receptive to working with HBMWD on the project. They are supportive, but would need to further
discuss specific right-of-way requirements for any of their property that the pipeline crosses before
they made a more definitive decision.

3.9 General

As outlined above and as anticipated, many of the regulatory agencies were reluctant to comment
in depth on a project until it has been more fully developed and a permit application or CEQA
document has been submitted and, therefore, a number of questions remain outstanding. it should
also be noted that no effort was taken to reach out to the general public or many of the other
potential stakeholders such as the Tribes or other landholders to discuss the potential alignments.
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4. Reconnaissance-Level Design and
Opinion of Probable Construction Cost
Estimates

A reconnaissance-level design was developed for each of the two transmission routes selected by
the Board: the Eastern route to Platina and Southern route following Kneeland and Alderpoint
Roads to Lake Mendocino (see Figure 2 and Figure 3). The Southern alignment was further
analyzed to include another diversion off the main line to Van Arsdale. The design was advanced to
an approximately 10 percent design level, mainly to allow for the development of a Class 4 Cost
Estimate. The design included the development of the pipeline alignment as well as a simplified
water model to allow for the sizing of pumps and need for pressure reducing vaive (PRV) stations.
The requirements for access and construction roads were also analyzed, as well as items such as
the number of stream crossings, the number of freeway crossings, the amount of pavement
impacted, the length of electrical service required, etc. Further design and cost estimate
assumptions are detailed in this section. Each alternative was analyzed separately using 24- and
36-inch pipe scenarios, with associated flows of 10 million gallons per day (MGD) and 20 MGD
respectively.

The cost estimate developed for each alternative is considered to be an Association for
Advancement of Cost Engineering (AACE) Class 4 Cost Estimate. AACE defines a Class 4 Cost
Estimate as: “Class 4 estimates are generally based on limited information and subsequently have
fairly wide accuracy ranges. They are typically used for project screening, determination of
feasibility, concept evaluation, and preliminary budget approval. Typically, engineering is from 1 to
15% complete, and would comprise at a minimum the following: Plant capacity, block schematics,
indicated layout, process flow diagrams for main process systems, and preliminary engineered
process and utility equipment lists. Typical accuracy ranges for Class 4 estimates are -15% to -30%
on the low side and +20% to +50% on the high side.”

Aside from construction costs, estimates were also generated for engineering design, permitting,
land/right-of-way acquisition, construction, and construction management. Operation and
maintenance costs were also developed and amortization tables were used to project annual costs
out for the next 50 years. These costs were then used to develop an estimated “per acre-foot” cost
for the water.

4.1 Reconnaissance-Level Design and Model Development

To assist in the system design and cost estimating, a WaterCAD (hydraulic modeling software)
model was generated for each alternative. An elevation profile was generated for each alignment
utilizing GIS (see Figure 4,Figure 5, andFigure 6). These elevation profiles were then input into the
WaterCAD model, but were smoathed out to include only the most prominent peaks and valleys,
theraby simplifying the model.
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Figure 4: Elevation profile of East Alignment

The East Alignment begins at Essex and terminates at the State Water Project in Platina. It is

roughly 90 miles long and ranges in elevation from approximately 80 feet to approximately 5760
feet (NAVDS8).
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Figure 5: Elevation profile of South Alignment to Lake Mendocino

The South Alignment begins at Essex and terminates at Lake Mendocino. It is roughly 170 miles
long and ranges in elevation from approximately 80 feet to approximately 3840 feet {NAVD88).
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Figure 6: Elevation profile of the Van Arsdale extension

The Van Arsdale extension branches off from the main southern alignment toward Potter
Valley/Van Arsdale Reservoir at approximately mile 144 of the alignment.

4.1.1 Model Assumptions and Limitations

The models were developed with the following assumptions and limitations:

4 Inputting all of the points generated in the GIS elevation profile analysis into the WaterCAD
model was computationally infeasible. Therefore, the elevation profiles were smoothed out

slightly and only extreme high and low points were considered in the model.

. Friction losses due to fittings and valves were assumed to be negligible compared to the
elevation head and skin friction losses.

. A detailed pipeline was not designed and the location of various fittings, elbows, and isolation
valves was ignored. The models consisted of the elevations at high points and low points,
and the length of pipe in between these points. Pump and PRV stations were then added as

detailed in the following section.

e Pumps were sized to limit system pressures to the maximum working pressure allowable for
the type of pipe being proposed. Similarly, the number of PRV stations was also determined

by the type of pipe being proposed in a given scenario.
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o The last pump in a series of pumps was sized to provide a pressure in the pipe at the
following high point of approximately 10 psi (See Section 4.1.2 for discussion of system
pressures). This would minimize the amount of PRV stations required on the subsequent
section of elevation loss.

L] The last PRV station in each section of elevation loss was designed so that the pressure at
the following low point would be approximately 350 psi. This would minimize the amount of
pumps required on the subsequent section of elevation gain.

4.1.2 Pipe Materials and Pump Stations

To assess the most cost-effective approach for the type of pipe to be used, a comparison was
performed for each alternative evaluating the size and number of pumps used versus the pipe
material proposed Using fewer pumps that delivered a higher total dynamic head (TDH) at a given
point in the system necessitated the use of more expensive pipe with higher pressure ratings (e.g.
welded steel, DIP, or HDPE pipe). Conversely, using less expensive, DR 25 PVC pipe (rated at 165
ps) for the entire length of each alternative, required the use of more pumps that delivered a lower
TDH. In sections of elevation loss, more PRV stations were required when using PVC as opposed
to ductile iron or steel. However, in all cases, the costs associated with extra PRVs were not as high
as those associated with using DIP or steel pipe.

With the elevation changes and pipe lengths associated with the alignment aiternatives, it was
necessary to obtain accurate costs associated with pumping the water. Based on contact with local
pump suppliers, a few feasible pumps that would be appropriate for these applications were
selected. It was determined that the highest TDH that could be delivered while pumping at a rate of
2.5 MGD would be around 1400 ft (corresponds to approximately 610 psi), and the motor would be
running at 750 hp. Two other pumps considered would pump at 5 MGD and deliver maximum
pressures to the system of 350 psi and 165 psi, with motors running at 385 hp and 855 hp,
respectively.

Three scenarios were analyzed for each altemnative. The three scenarios limited the maximum
pressure in the system to 165 psi (maximum working pressure of JM Eagle's DR 25 PVC), 350 psi
(maximum working pressure of US Pipe’s Class 350 DIP), and 610 psi, respectively. For the 165 psi
scenario, DR 25 PVC pipe could be used for the entire length of each alignment altemative. For the
350 psi scenario, a combination of DIP, HDPE, and PVC was used in the cost estimate. For the 610
psi scenario, a combination of welded steel pipe, DIP, HDPE, and PVC was used. Pressures in the
system were assumed to decrease in a linear manner in sections of elevation gain and increase in
a linear manner in sections of elevation loss. Using this assumption in conjunction with system
pressures generated from WaterCAD models, the lengths associated with the various types of pipe
could be calculated for each aiternative, and associated costs determined.

With pumps and motors of this size, annual energy costs proved to be a key factor when
detenmining the cost-effectiveness of any scenario analyzed. Using DIP or welded stee! pipe
significantly reduced the number of pumps required as opposed to using only PVC. This reduction
in pumps corresponded to reductions in potential energy costs, as well as a reduction in the cost of
purchasing and installing the pumps themseives. After evaluating the three scenarios for each
alignment alternative, it was determined that limiting the system pressure to a maximum of 350 psi
was the most cost effective scenario when factoring in the costs associated with pipe, pump
stations, and pump O&M.
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A more detailed analysis of this assessment would of course need to be performed in subsequent
pipeline design development, and it is possible that a more cost-effective approach could be
developed with a detailed analysis of each pipeline segment.

Given the above findings, the models and cost estimates were completed assuming a combination
of DIP, HDPE, and PVC pipes, and using the amount of pumps and PRVs that would be required to
limit the pressure to 350 psi at any point in each respective system.

It should be noted that micro-hydropower stations could, and perhaps should, potentially be
installed in place of PRVs. Micro-hydropower stations would reduce the pressure in the pipeline, as
well as recoup energy and offset operational costs. However, the cost effectiveness of a micro-
hydro station greatly depends on the proximity to the electrical grid to allow for use of the power.
The detaiied study of power grid locations was beyond the scope of this assessment, and it was feit
that a more conservative approach would be to simply assess PRV costs and not to offset operation
and maintenance cost with micro-hydro generated power. This is an additional design
consideration/cost that should be more fully developed in subsequent design studies.

4.2 Class 4 Opinion Construction Costs

The model results, including pump sizing and PRV locations, were then utilized to develop a
reconnaissance-level takeoff and Class 4 Cost Estimates for each alignment alternative (See Table
3 - Table 7). Cost estimates were prepared in 2014 dollars and were developed utilizing RS Means
cost tables, vender quotes, recently completed contractor cost estimates for similar projects, and
engineering judgment. It was felt that a generally conservative approach was taken in the
development of costs, and a 20% contingency was added to the overall costs. It should be noted
that these costs are in 2014 dollars and no consideration has been included for the time it will take
to permit and construct any of these alternatives, or the subsequent inflationary pressure on the
costs.

Associated costs that were considered for each alignment included the following:
mobilization/demaobilization, construction staking, traffic control, erosion and sediment control,
clearing and grubbing, construction of access roads, sawcutting, removal and replacement of
asphalt, trench excavation & backfill, pipe bedding, installation of pipe and fittings, valves, pump
stations, thrust blocks, highway and stream crossings, installing power lines to pump stations, land,
and right-of-way and easement acquisition.

The path of each alignment route was broken up into various segments: those that were within an
existing paved roadway, those outside of an existing paved roadway, those that required
clearing/grubbing, and those that required the construction of access roads for construction and
future maintenance requirements.
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4.2.1 East Alignment

The beginning portion of the East Alignment would follow the existing City of Eureka waterline
easement, but then quickly begin climbing into forested areas, some of which are fairly steep. This
area wouid require clearing and grubbing and the construction of some access roads, graded to the
steeper incline. However, this alignment generally remains in close proximity to existing roads,
including a large number of logging roads. Once the alignment reaches Highway 36, it will begin to
follow the PG&E natural gas line easement and will require less clearing and grubbing and access
road construction. The entire alignment is relatively hard to access, and hauling and disposal of
materials will be more expensive. The climb up South Fork ridge will also require an estimated
seven pump stations. Power will of course also have to be brought into these stations and it was
assumed that power to all the stations would be provided via underground conduits installed in a
common trench with the pipeline. Estimates were made to the length of run to the nearest
distribution lines, and electrical transformers were sized and included in the cost estimate. Stream
crossings for the east alignment are relatively few but do include the Mad River, the South Fork of
the Trinity River, Hayfork Creek, and the middie fork of Cottonwood Creek. It was assumed that
each of these crossings would be horizontally directionally drilled. The costs for the eastern
alignment were ended at Platina. If the State Water Resources Control Board and other regulatory
agencies wouid allow it, the discharge would go into Cottonwood Creek at this point, which flows
into the Sacramento River located approximately 20 miles to the east. If this would not be allowed,
approximately 30 miles of additional pipe would be instalied along Platina Road to the Sacramento
River. This installation would be reiatively easy compared to the majority of the other installation
along this alignment, and would be able to flow by gravity to the river.

4.2,.2 South Alignment

The Southern alignment follows roadways for approximately 70% of its length. This increases the
pavement demolition and replacement costs, but greatly reduces the number of access and
maintenance roads that would have to be constructed. The elevation gain along this alignment is
also less than the eastern alignment and the number of pump stations was estimated at 16. Access
to the power grid would also be required for these stations and approximately 200,000 feet of wiring
and conduit would be installed. Roughly 20% of the alignment would require clearing and grubbing,
and approximately 70 miles of access roads would be required. This alignment would also have to
cross the Van Duzen River at Bridgeville, the Ee! River at Alderpoint, as well as approximately 20
other smaller streams. Again, it was assumed that all these crossings would be horizontally
directionally drilled. The pipe would also have to cross Highway 101 at four locations and Highway
20 at one location. It was assumed that all of these crossings would have to be jack & bored under
the highway.

The extension out to Van Arsdale Reservoir/the Potter Valley Diversion would generally follow
roadways (Reynolds Hwy, Canyon Rd, Tomki Rd, Gibson, Ridgeway Hwy), which will require
extensive pavement demo and repair, but cut down on the clearing and grubbing and access road
construction requirements. This porticn of the alignment does cross a ridgeline and drop down into
Tomki Creek and will have to be pumped over both these ridges to get to the Reservoir. It will also
have to cross some of the minor drainages that flow into Tomki Creek, but there are no major river
crossings.
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4.2.3 Costing Assumptions

As mentioned, this is a Class 4 Cost estimate and many assumptions were required to develop the
costs. Some of the key assumptions include:

2014 doliars, with no cost escalation for inflation added
Mobilization/demobilization

o East Alignment: assumed seven working months per year (140 days), work completed in
six years, and $1,500,000 for each occurrence of mobilization/demaobilization

o South Alignment: assumed seven working months per year (140 days), work completed in
four years, four crews, and four mobilization/demobilization occurrences for each crew at
$750,000 each

Assumed a survey crew would stake 2,000 fi/day at $450/hr
Traffic control
o East Alignment: assumed 840 total working days, $400/hr for a traffic control crew

o South Alignment: assumed 440 working days for four traffic control crews at $400/hr per
crew

Erosion and sediment control would be approximately 2.5% of the total construction cost for
the 24-inch pipe scenario (this number was also used for the 36-inch pipe scenario for each
alignment)

Any necessary clearing/grubbing would be 30 feet wide across the length of
clearing/grubbing areas

Access roads, where required, would be 12 feet wide
Culverts would be required for every 500 feet of access road

A crew of two laborers, one operator, and one bulldozer rental would cost $3,480 per day,
and this crew could construct 600 feet of access road per day

Aggregate base would be hauled 20 miles to arrive at the project site

Removed asphalt could be disposed/recycled at no cost other than the cost to haul it. it was
assumed the length of the haul was 40 miles

Trenches would be two feet wider than the associated pipe {one foot on either side), there
would be 6" of pipe bedding, and five feet of cover

Trenches outside of the roadway would be backfilled with native material

10% of the native material encountered would not be suitable for backfilling in the pipe zone,
and imported fill would be required

25% of the difference between excavated native and native used for backfill would need to be
hauled offsite

Material and installation cost for fittings would be 5% of the total pipe cost for 24-inch pipe
and 3% of the total cost for 36-inch pipe

There would be one butterfly valve per mile of pipe

Cost of purchasing a PRV was doubled to include installation

This document is in draft form. The contents, including any opinions, conclusions or recommendations conlained in, or which may be implied from
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. One cubic yard of concrete would be required for thrust blocks per thousand linear fest of
pipe

] There wouid be one redundant pump at each pump station that would not typically be in use

U Cost of purchasing a pump was doubled to include installation

. Construction of a concrete block pump house would cost $30,000

° Stream crossings would require 100-feet of directional drilling on each side of the stream

. Engineering would be 10% of the total constructicn cost

» Permitting would be 10% of the total construction cost

. Land/right-of-way acquisition would be 10% of the total construction cost

° Construction management would be 10% of the total construction cost

More detailed construction costs and sources are included in Appendix A and are summarized
below in the Table 9.

Table 9: Summary of Costs Associated with Each Alternative (in millions of

dollars)
Van Van
East Route East Route South Route | South Route Arsdale Arsdale
24-inch 36-inch 24-inch 36-inch Extension Extension
24-inch 36-inch
Construction $130 $214 $205 $348 $27 $49
Pemitting $13 $13 $20.5 $20.5 $2.5 $2.5
Engineering $13 $13 $20.5 $20.5 $25 $25
Land/ROW
Acquisition $13 $13 $20.5 $20.5 $25 $2.5
Construction
Management $13 $13 $20.5 $20.5 $25 $2.5
Contingency $26 $42 $41 $70 35 $10
Total Cost $208 $309 $328 $500 $43 $69

With the East alignment being shorier than the South alignment, the overall construction cost would
be significantly lower. If the Van Arsdale Extension were constructed, it would likely be an addition
to the South alignment. The costs listed in Table 9 do not include operation and maintenance costs.
These costs are included in the projected costs in Section 5.
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5. Annual Projected Cost

51 Annual Operation and Maintenance Costs for Delivery of Water

The greatest cost associated with operation and maintenance of the delivery pipeline (at least in the
short-term) would be the electrical costs associated with pumping. Floway Pumps has software that
will estimate the annual electrical costs associated with their pumps. The pumps that were selected
for each of the alternatives were input into these models and the electrical costs calculated. The
caiculated efficiencies of each pump (ranging from 82% to 84%) were utilized in the model, but a
complete wire to water efficiency was not estimated. Electrical costs were assumed to be
$0.10/kWh.

The software then generated an annual energy cost, and an assumed maintenance cost of $10,000
per pump was added to this energy cost. Given the amount of water that would be pumped and the
elevation gains in each alignment, it is not surprising the annual energy costs are very high. The
energy costs for the pumps that were used ranged from $250,000/year per pump (385 hp pump) to
$560,000/year per pump (855 hp pump).

5.2 Amortization of Construction Capital Costs & Estimated Water
Cost Per Acre-foot

In order to determine the estimated cost of water per acre-foot for each alignment, the construction
costs amortized over a 50-year lifespan. A bond rate of 5.5% was assumed over the 50 years. It
should be noted that in order to amartize over a 50-year term, this would also necessitate at least a
50-year contract term for the water sales and it is likely that any potentially customer would request
and even longer contract term to ensure that their investment is fully recouped. The amortized
construction costs were then divided by the 10 MGD and 20 MGD rates to generate a per acre-foot
cost for the water. The amortized construction costs, interest paid and converted cost per acre-foot
for construction are shown in Table 10.

Similarly the annual operation and maintenance cost were divided by the 10 and 20 MGD rates to
calculate a per acre-foot cost for O&M, which was then added to the construction costs, and the
$200/acre-foot “availability fee”, yielding the overall estimated costs per acre-foot for the water
delivered to the end point of each alignment (Table 11). As shown in Table 11, this cost varies from
approximately $2,000 to $3,000/acre-foot, with the lowest cost being for the 36-inch pipeline along
the eastern alignment, and the highest cost being for the 24-inch pipeline along the southern
alignment. The larger 36-inch pipeline is the more cost effective option for each of the alignments,
and if a further assessment of these alternatives is pursued, an option to provide 40 MGD (48-inch
diameter pipe) should be considered.

The $2,000-$3,000/acre-foot are considerably higher than what the District has historically been
paid for their industrial water. it is also considerably higher than what is currently being charge for
domestic water in Sonoma and Mendocino Counties (approximately $100 to $1,500/acre-foot).
There is also a current proposal to raise the height of the dam at Lake Mendocino to provide extra
water to some of the entities in Sonoma and Mendocino Counties. The estimated construction
costs for that project are $250 - $300 million, and this additional source of water would be in direct
competition to some of the potential users of the District's excess water.

However, the $2,000-$3,000/acre-foot costs are comparable to desalinization costs, which is often
cited as the potential source for additional water along the California coast. The 'generic’ cost
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figures of $2,500 to $3,500 per acre-foot are routinely quotes as the cost of desalinization; however,
an estimate in excess of $10,000 per acre-foot on a project currently under study Is public
knowledge. The various factors that impact the overall costs of desalinization are many including
the potential size of the plant (smaller plants have much higher unit costs), the intake and
concentrate discharge locations, feed water quality, proximity te electrical infrastructure, proximity to
water distribution system, etc., and the magnitude of the cost impacts of each of these factors can
be significant and cumulative. In addition, in California, the Permitting and Regulatory costs
associated with intake and effluent discharge facilities can be enormous and only time and the
implementation of various projects will prove actual costs. While there are several desalinization
plants in the planning stage in California, none have been successfully built to date, and several
have run into setious technical, environmental, and political issues that may terminate the projects.

One of the other significant factors that may make transportation a more favorable option than
desalinization is the reduced capital cost requirements. For example, RBF Consulting recently
completed a Technical Memorandum dated October 5, 2011 and titled “Cost Analysis of Water
Supply Alternatives”. The Memorandum looked at the cost for several alternatives to “solve the
water supply deficit in CAW's Coastal Division” (i.e. the area in and around Monterey/Carmel).
Capital costs ranged from $362M for the proposed 10 MGD Monterey Desalination project to
$583M for a Deep Water Desalination plant at Moss Landing, considerably more than the
anticipated costs for the pipeline project.

The ongoing operations and maintenance costs for a desalinization plant would also be quite high,
estimated to be $13.2M/year by RBF for the Monterey Desalination project. Although operation
costs for the pipeline option are not insignificant, and maintenance would be required on the
pipeline and pumping facilities, the operation and maintenance costs for the pipeline are anticipated
to be considerably less than a desalinization plant. Although a life cycle cost analysis is beyond the
scope of this repon, it is likely that a life cycle cost comparison of the pipeline vs. desalinization
would be very favorably weighted toward the pipeline option.
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6. Summary

As part of the Humboldt Bay Municipal Water District's (HBMWD or District) Water Resource
Planning efforts, GHD has been engaged to underiake a reconnaissance-level assessment for
feasible pipeline routes to transfer excess HBMWD water to potential customers to the south or east
of their Essex Diversion Facility. The District has a Water Right to 75 million gallons per day (MGD),
which has historically included 60 MGD of industrial or unfiltered and untreated surface water from
the Mad River, diverted at their Pump Station 6, Surface Water Diversion Station at Essex, near
Arcata, CA. This water was previously provided to and utilized at the pulp mills on the Samoa
Peninsula in their industrial processes. The first mill closed in 1994-95, and the second mill closed
in 2010-11. The clesure of the mills had a large financial impact on the District's operations. The
District’s right to this water is also in jeopardy when it comes up for permit renewal in 2029 if the
water is not utilized. With the closure of the mills, loss of associated water sales revenue, and
possible jeopardization of the Water Right, HBMWD has begun to look for aiternative customers or
uses for this water.

The purpose of this report is to present a number of potential pipeline routes for transferring
HBMWD water to potential customers and determine whether the construction and operation and
maintenance costs associated with these pipelines would yield “acceptable” water rates for the
customers and the District. The report presents seven potential pipeline routes to transfer HBMWD
water to potential customers to the north, south or east of the Essex Diversion Facility. Two of the
seven alignments (an eastern route to the State Water Project and a Southern route following
Kneeland and Alderpoint Roads to Lake Mendocino) were selected by the Board for further
investigation and assessment. A potential add-on to the southern alignment to divert water to the
Van Arsdale Reservoir/Potter Valley Diversion was also analyzed. WaterCAD models were
developed for each alignment for both a 24-inch (10 MGD) and 36-inch (20 MGD) diameter pipe.
Costs associated with design, permitting, land/ROW acquisition, and construction were then
estimated for each alignment and pipe diameter. The estimated construction costs were then
amortized over a 50 year period, assuming a bond rate of 5.5%, and converted in a cost per acre-
foot of water. To this cost was added the estimated Operation and Maintenance Costs and the
District's availability fee, and these costs wera divided by the rate of water delivery to obtain a cost
per acre-foot. The estimated construct costs and per acre-foot cost are summarized in the following
Tahles.
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Table 12: Amortized® total cost per acre-foot

East South South Van Arsdale | Van Arsdale
Route Route Route Extension Extension
36-inch 24.inch 36-inch 24-inch 36-inch
Construction
Cost/Acre-ft $1,002 $811 $1,721 $1.312 $226 $181
M $1,015  $1,016  $1,149  $1.149 $ 46 $46
Cost/Acre-ft ! ’ i '
?;ﬁ,”:ére_ﬂ $200 $200 $200  $200 $200 $200
Total
Cost/Acre-ft $2,306 $2,025 $3,070 $2,661 $472 $427

As part of this investigation, GHD also contacted a number of regulatory and permitting agencies,
Southern Humboldt County communities, and other stakeholders to gather information on the
anticipated regulatory constraints, as well as the interest in the District's water by Southern
Humboldt Communities. In general, stakeholders were receptive to the project, but most regulatory
and permitting agencies were very reluctant to committee to any definitive comments prior to the
completion of permit applications or CEQA documents. Extensive additional consuitation would still
need to occur with these agencies, as well as the Tribes and other concerned Stakeholders if the
project moves forward. The only southern Humboldt Community to definitively state that there were
interested in the water was the City of Rio Dell. Other communities generally stated that they
currently have sufficient water or would need to review the economics in depth before they would
consider it.

As shown in Table 12, the cost varies from approximately $2,000 to $3,000/acre-foot, with the
lowest cost being for the 36-inch pipsline along the eastern alignment, and the highest cost being
for the 24-inch pipeline along the southern alignment. The larger 36-inch pipeline is the more cost
effective option for each of the alignments and if a further assessment of these alternatives is
pursued, an option to provide 40 MGD (48-inch diameter pipe) should be considered.

The $2,000-$3,000/acre-foot are of course considerable higher than what the District has
historically been paid for their industrial water. It is also considerably higher than what is currently
being charge for domestic water in Sonoma and Mendocino Counties (approximately $100 to
$1,500/acre-foot). There is also a current proposal to raise the height of the dam at Lake
Mendocino to provide extra water to some of the entities in Sonoma and Mendocino Counties. The
estimated construction costs for that project are $250 - $300 million, and this additional source of
water would be in direct competition to some of the potential users of the District's excess water.

However, the $2,000-$3,000/acre-foot costs are comparable to desalinization costs, which are often
cited as the potential source for additional water along the California coast. The ‘generic’ cost
figures of $2,500 to $3,500 per acre-foot are routinely quotes as the cost of desalinization; however,
an estimate in excess of $10,000 per acre-foot on a project currently under study is public
knowiedge. One of the other significant factors that may make transportation a more favorabie
option than desalinization is the reduced capital cost requirements. For example, RBF Consulting
recently completed a Technical Memorandum dated October 5, 2011 and titled “Cost Analysis of
Water Supply Alternatives”. The Memorandum looked at the cost for several alternatives to “solve

1 S a
band rate of 5.5% was assumed ove -year amortization perjod.
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the water supply deficit in CAW's Coastal Division™ (i.e. the area in and around Monterey/Carmel).
Capital costs ranged from $362M for the proposed 10 MGD Monterey Desalination project to
$583M for a Deep Water Desalination plant at Moss Landing, considerably more than the
anticipated costs for the pipeline project. The ongoing operations and maintenance costs for a
desalinization plant would also be quite high, estimated to be $13.2M/year by RBF for the Monterey
Desalination project. Although operation costs for the pipeline option are not insignificant, and
maintenance would be required on the pipeline and pumping facilities, the operation and
maintenance costs for the pipeline are anticipated to be considerably less than a desal plant.
Although a life cycle cost analysis is beyond the scope of this report, it is likely that a life cycle cost
comparison of the pipeline vs. desalinization would be very favorably weighted toward the pipeline
option.
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Appendices
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Appendix A —Cost Estimating Spreadsheets
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Appendix A contains more detailed costing information for each of the alignments than that given in the
main Report. More condensed versions of the tables contained in this appendix are given in Section 4.2.
This appendix details all of the items that were considered in generating the tables given in Section 4.2.
The numbers presented in the following tables include estimates for costs associated with construction
only. The tables in this appendix do not include cost estimates for permitting, engineering, land/right-of-
way acquisition, construction management, or a contingency. These numbers can be found in the tables
presented in Section 4.2.

Tabile A-1: Estimate of construction costs for the 24-inch East alignment

13
14
15
16
17
18
19
20
21

22
23

24

25

Description
Mobillization/Demobllization
Canstruction Staking
Traffic Control

Erosion & Sediment Control

Clearing/Grubbing (for Pipeline and Access
Roads)

Access Roads - Rough Grading

Culvetits

Class Il Aggregate Base for Access Roads
Sawcutting (3" thick asphalt)

Hauling of Removed Asphait

Trench Excavation

Pipe Bedding (sand), includes hauling cost
and compaction

Material and Installation Cost for Pipe
Materia! Cost for Fittings

Stream Crossings

Highway 101 Crossings

ARVs

24" Butterfly Valve

PRV Stations

Pump Stations

Electrical Wire and Conduits to Pump
Stations

Transformers (Pump Stations)

Trench Backfilling and Compacting with
Native Material
Trench Backfilling and Compacting with
Native Material

Imported Backfill

Quantity

- amk e

450

38

400
59,600
2,000
100
551,000

36,800

495,300
1

3,300

0

70

94

19

13

290000
13
1,000

447,000
8,931

Units  Unit Cost

LS
LS
LS
LS

AC

Mi
EA
cY
LF
cy

cY
cY

$10,000,000
$1,500,000
$3,000,000
$3,500,000

$10,000

$31,000
$810
$50

$2

$18

$8

$50

$87
$2,155,000
$450
$100,000
$10,000
$15,000
$70,000
$1,922,308

$50
$33,840
$10
$10
$40

Total
$10,000,000

$1,500,000
$3,000,000
$3,500,000

$4,500,000

$1,200,000
$330,000
$3,000,000
$5,000
$2,000
$4,600,000

$1,900,000

$43,100,000
$2,200,000
$1,500,000
$0
$700,000
$1,500,000
$1,400,000
$25,000,000
$14,500,000
$500,000

$20,000

$4,670,000
$358,000
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26 Hauling of Excess Native (in roadway) 137617 CY $5 $690,000

27 Hauting of Excess Native (outside roadway) 26,117 CY  $5 $131,000

28 Class |l Aggregate Base for Trenches 300 CY  $50 $100,000

29 g:lgglc:;e)te Delivery and Placement {thrust 500 cy $256 $128,000

30 Asphalt Concrete 1,084 SY s18 $100,000
Construction Subtotal $130,134,000

Table A-2: Estimate of construction costs for the 36-inch East alignment

Opinion of Probable Construction Cost - East Alignment, 36" (20 MGD)

ltem No. Description Quantity Units Unit Cost Total

1 Mobilization/Demobilization 1 LS $10,000,000 $10,000,000
2 Construction Staking 1 LS $1,500,000 $1,500,000
3 Traffic Control 1 LS $3,000,000 $3,000,000
4 Erosion & Sediment Control 1 LS  $3,500,000 $3,500,000
S 25‘;2‘;%%;‘,2*;‘"9 (fonhlpsline and 450 AC  $10,000  $4,500,000
6 Access Roads - Rough Grading 38 Ml $31,000 $1,200,000.00
7 Culverts 400 EA  $810 $330,000.00
8 Class Il Aggregate Base for Access Roads 59,600 cY $50 $3,000,000
9 Sawcutting (3" thick asphalt) 2,000 LF $2 $100,000

10 Hauling of Removed Asphalt 100 cY s18 $100,000

1 Trench Excavation 781,000 CY $8 $6,600,000
12 :;;:’ecgﬁ::l:;r;? icfrs:amd). includes hauling cost 46,000 cY $50 $2,300,000
13 Material and Installation Cost for Pipe 495300 LF  $209 $103,400,000
14 Material Cost for Fittings 1 LS  $3,102,000 $3,200,000
15 Stream Crossings 3,300 LF $450 $1,500,000
18 Highway 101 Crossings 0 EA  $100,000 $0

17 ARVs 70 EA  $12,000 $840,000

18 24" Butterfly Valve 94 EA  $15,000 $1,500,000
19 PRV Stations 19 EA  $160,000 $3,100,000
20 Pump Stations 13 EA  $3,183,846  $41,390,000
21 gltztl:ig‘l::l Wire and Conduits to Pump 200000 LF $50 $14,500,000
22 Transformers (Pump Stations) 13 EA  $33,840 $500,000

23 Tranch Backfilling and Compacting with 2.000 cY $10 $30,000

Native Material

This document is in draft form The contents, including any opinions, conclusions or recommendalions contained in. or which may be implied from,
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24 Trench Backfilling and Compacting with

Native Material 599,000 CY $10 $6,250,000
25 Imported Backfill 5,389 CY  $40 $216,000
26 Hauling of Excess Native (in roadway) 194,811 CY $5 $980,000
27 Hauling of Excess Native (outside
roadway) 45,561 14 4 $5 $228,000
28 Class Il Aggregate Base for Trenches 300 CY $50 $100,000
28 Concrete Delivery and Placement (thrust
blocks) 500 cY $256 $128,000
30 Asphalt Concrete 1,220 Sy 18 $100,000
Construction Subtotal $214,092,000

Table A-3: Estimate of construction costs for the 24-inch South alignment

Opinion of Probable Construction Cost - South Alignment, 24" (10 MGD)

Item No. Description Quantity Units Unit Cost Total

1 Mobilization/Demabilization 1 LS  $12,000,000 $12,000,000
2 Construction Staking 1 LS $3,000,000  $3,000,000
3 Traffic Control 1 LS $5,500,000  $5,500,000
4 Erosion & Sediment Control 1 LS $5,000,000 $5,000,000
5 g";ae‘:';gécj;"d‘:;‘"g (for Pipeline and 260 AC  $10,000  $2,600,000
6 Access Roads - Rough Grading 71 M $31,000 $2,300,000
7] Culverts 750 EA  $810 $610,000

8 Class |l Aggregate Base for Access Roads 111,100 CY $50 $5,600,000
9 Sawcutting (3" thick asphalt) 1,383,000 LF $2 $2,900,000
10 Hauling of Removed Asphalt 38,400 CYy $18 $700,000

" Trench Excavation 980,000 CY  $8 $8,200,000
12 :;%ecgz:i:alr;g cs:and), includes hauling cost 65,300 cy $50 $3,300,000
13 Material and installation Cost for Pipe 883,000 LF $84 $74,000,000
14 Material Cost for Fittings 1 LS $3,700,000  $3,700,000
15 Stream Crossings 6,500 LF  $450 $3,000,000
16 Highway 101 Crossings 5 EA  $100,000  $500,000
17 ARVs 120 EA  $10,000 $1,200,000
18 24" Butterfly Valve 167 EA  $15,000 $2,600,000
18 PRV Stations 28 EA  $70,000 $2,000,000
20 Pump Stations 16 EA  $1,717,500 $27,500,000
21 Electrical Wire and Conduits to Pump 201,000 LF $50 $10,100,000

Stations
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22 Transformers (Pump Stations) 16 EA  $33,840 $600,000
23 Trench Backfilling and Compacting with
Native Material 471,000 CY $10 $4,920,000
24 Trench Backfilling and Compacting with
Native Material 172,000 CY $10 $1,6800,000
25 Imported Backfill 15,866 cY $40 $635,000
26 Hauling of Excess Native {in roadway) 127183 CY $5 $640,000
27 Hauling of Excess Native (outside
roadway) 201,933 cCY 55 $1,010,000
28 Class |l Aggregate Base for Trenches 163,700 CY  $50 $7,700,000
29 Concrete Delivery and Placement (thrust 880 cyY $258 $225,000
blocks)
30 Asphalt Concrete 614,827 SY  $18 $11,300,000
Construction Subtotal $205,140,000

Table A-4: Estimate of construction costs for the 36-inch South alignment

Opinion of Probable Construction Cost - South Alignment, 36" (20 MGD)

Item No. Description Quantity Units Unit Cost Total

1 Mobilization/Demobilization 1 LS  $12,000,000 $12,000,000

2 Construction Staking 1 LS  $3,000,000 $3,000,000

3 Traffic Control 1 LS  $5500,000 $5,500,000

4 Erosion & Sediment Control 1 LS $5,000,000 $5,000,000

5 251’;’;%?;":;3“9 (for Pipeline and 260 AC  $10,000  $2,600,000

6 Access Roads - Rough Grading 71 Mi $31,000 $2,300,000.00
Culverts 750 EA  $810 $610,000.00
gf:;sll Aggregate Base for Access 111,100 cY $50 $5,600,000

9 Sawcutting (3" thick asphalt) 1,383,000 LF $2 $2,800,000

10 Hauling of Remaved Asphalt 44800 CY §18 $900,000

11 Trench Excavation 1,388,000 CY  $8 $11,600,000

12 E;;: ";aneddg(imn"gl ;:gt?;lr)l, includes hauling 81,600 cY $50 $4,100,000

13 Material and Installation Cost for Pipe 883,000 LF $200 $176,700,000

14 Material Cost for Fittings 1 LS $5,301,000 $5,400,000

15 Stream Crossings 6,500 LF  $450 $3,000,000

16 Highway 101 Crossings 5 EA  $100,000 $500,000

17 ARVs 120 EA  $12,000 $1,440,000

18 24" Butterfiy Valve 167 EA  $15,000 $2,600,000
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19 PRV Stations 31 EA  $160,000  $5,000,000
20 Pump Stations 18 EA $3,030,000 $45,450,000
21 Electrical Wire and Conduits to Pump

Stations 201,000 LF $50 $10,100,000
22 Transformers (Pump Stations) 15 EA $33,840 $600,000
23 Trench Backfilling and Compacting with

Native Material 644,000 CY $10 $6,720,000
24 Trench Backfilling and Compacting with

Native Material 230,000 CY $10 $2,400,000
25 Imported Backfill 9,573 CY  $40 $383,000
26 Hauling of Excess Native (in roadway) 185989 CY $5 $930,000
27 Hauling of Excess Native (outside

roadway) 289489 CY $5 $1,448,000
28 Class |l Aggregate Base for Trenches 192,100 CY $86 $16,600,000
29 Concrete Delivery and Placement (thrust 880 cy $256 $225,000

blocks)
30 Asphalt Concrete 691,680 SY  $18 $12,700,000

Construction Subtotal $348,306,000

tem
Nao.

hh A W N

0 @ -~ P

10
1
12

13
14

Description

Mobilization/Demobilization

Construction Staking
Traffic Control

Erosion & Sediment Controf

Clearing/Grubbing (for Pipeline and Access
Roads)

Access Roads - Rough Grading

Culverts

Class Il Aggregate Base for Access Roads
Sawecutting (3" thick asphalt)

Hauling of Removed Asphait

Trench Excavation

Pipe Bedding {sand), includes hauling cost
and compaction

Material and Installation Cost for Pipe
Material Cost for Fittings

Opinion of Probable Construction Cost — Van Arsdale Extension, 24" (10 MGD)

Quantit Unit Unit Cost
y s

1 LS 31 437,00
1 LS $359,000
1 LS $659,000
1 LS $599,000
40 AC $10,000
7 Mi $31,000
74 EA $810
11,000 1 $50
158,000 LF $2
4,400 CcY $18
117,000 CY $8

7,800 cY $50
105,600 LF $118

1 LS $625,000

Tahle A-5: Estimate of construction costs for the 24-inch Van Arsdale extension

Total

$1,500,000

$360,000
$660,000
$600,000

$400,000

$300,000.00
$60,000.00
$600,000
$400,000
$100,000
$1,000,000

$400,000

$12,500,000
$700,000
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15 Stream Crossings 1,550 LF  $450 $700,000

16 Highway 101 Crossings 0 EA  $100,000 $0

17 ARVs 120 EA  $10,000  $1,200,000

18 24" Butterfly Valve 20 EA  §15000  $300,000

19 PRV Stations 0 EA  $70,000 $0

A Pump Stations 1 EA 3123000 g4 300,000

21 Electrical Wire and Conduits to Pump Stations 10,560  LF $50 $600,000

22 Transformers (Pump Stations) 1 EA  $33,840  $100,000

23 Lraetr:;ir;:&iackﬁlling and Compacting with Native 54,000 cy $10 $570,000

24 I#renc!'l Backfilling and Compacting with Native 24,000 cy $10 $260,000
aterial

25 Imported Backfilt 1,900 CY  $40 $77,000

26 Hauling of Excess Native (in roadway) 15833 CY §5 $80,000

27 Hauling of Excess Native {outside roadway) 23333 CY $5 $117,000

28 Class |l Aggregate Base for Trenches 17600 CY  $50 $900,000

29 Sloncrete Delivery and Placement (thrust 110 cy $256 $29,000
ocks)

30 Asphatt Concrete 70400 SY  $i8 $1,300,000

Construction Subtotal $27,113,000

Table A-6: Estimate of construction costs for the 36-inch Van Arsdale extension

Opinion of Probable Construction Cost - South B Alignment, 36" (20 MGD)

item No. Description Quantity Units Unit Cost Total

1 Mobilization/Demobilization 1 LS $1,437,000 $1,500,000
2 Construction Staking 1 LS $369,000  $360,000
3 Traffic Control 1 LS  $659,000  $660,000
4 Erosion & Sediment Control 1 LS $599,000 $600,000

5 glearinngrubbing (for Pipeline and Access 40 AC $10,000 $400,000

oads)

6 Access Roads - Rough Grading 7 MI $31,000 $300,000.00
7 Culverts 74 EA  $810 $60,000.00
8 Class |l Aggregate Base for Access Roads 11,000 cY $86 $1,000,000
9 Sawcutting (3" thick asphalt) 158,000 LF $2 $400,000
10 Hauling of Removed Asphalt 5,100 CcYy $18 $100,000
11 Trench Excavation 166,000 CY  $8 $1,400,000
12 Pipe Bedding (sand), includes hauling cost 9,800 cY $66 $700,000

and compaction
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13 Material and Installation Cost for Pipe 105,600 LF $284 $30,000,000

14 Material Cost for Fittings 1 LS $900,000  $900,000
15 Stream Crossings 1,550 LF $450 $700,000
16 Highway 101 Crossings 0 EA  $100,000 $O
17 ARVs 120 EA  $12,000 $1,440,000
18 24" Butterfly Valve 20 EA  $15,000 $300,000
19 PRV Stations 1 EA  $160,000  $200,000
20 Pump Stations 1 EA  $2,030,000 $2,100,000
21 Electrical Wire and Conduits to Pump Stations 10,560  LF $50 $600,000
22 Transformers (Pump Stations) 1 EA  $33,840 $100,000
23 ;raat::’zhh?:tcekrli‘?allling and Compacting with 74,000 cy $10 $780,000
24 Ilraetpwceh Saatr;kriiiallfing and Compacting with 32,000 cy $10 $340,000
25 Imported Bacidill 1,147 CY %64 $74,000
26 Hauling of Excess Native (in roadway) 23058 CY  §15 $350,000
27 Hauling of Excess Native (outside roadway) 33,556 CY  $15 $504,000
28 Class |l Aggregate Base for Trenches 22000 CY  $86 $1,900,000
29 bCIg:z;e)te Delivery and Placement (thrust 110 cy $256 $29,000
30 Asphalt Concrete 79200 SY  $18 $1,500,000
Construction Subtotal $49,297,000

This document is in draft form. The cantents, including any opinions, conclusions or recommendations contained in, or which may be implied from,
this draft document must not be relied upon. GHD reserves the right, at any time, without notice, to modify or retract any part or all of the draft
document. To the maximum extent permitted by law, GHD disclaims any responsibiity or liability arising from or in connection with this draft
document,
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CiTY OF
3 RI E
675 Wildwood Avenue ELL
Rio Dell, CA 95562

CALFORMA,
(707) 764-3532
(707) 764-5480 (fax)
E-mail: em@riodellcity.com
CITY OF RIO DELL
STAFF REPORT
CITY COUNCIL AGENDA
August 5, 2014
TO: Mayor and Members of the City Council

THROUGH: Kyle Knopp, City Manager

FROM: Brooke Woodcox, Finance Director

DATE: August 5, 2014?/0

SUBJECT: Regional Surface Transportation Program (RSTP) Fiscal Year 2014-2015
Revenue Budget Amendment and authorize Finance Director to submit RSTP
Claim

RECOMMENDATIONS

Authorize Finance Director to sign and submit the City’s annual Regional Surface Transportation
Program Claim and approve a budget amendment of $21,000 for RSTP revenues distributed
annually by Humboldt County Association of Governments (HCAOG).

BACKGROUND AND DISCUSSION

RSTP funds come from the federal excise tax on gasoline and are distributed to small cities through
HCAOG. The funds are used to support transportation projects with the majority of Humboldt’s
distributions going towards city and county road budgets.

RSTP funds are budgeted each year, but were inadvertently left out of the 2014-2015 Operating
Budget. Rio Dell’s estimated allocation for fiscal year 2014-2015 is $21,000. The addition of RSTP
revenue will be used to offset costs for streets maintenance. The streets budget shortfall will
decrease from $122,733 to $101,733.

BUDGETARY IMPACT
The City will receive an estimated $21,000for FY 2014-2015 for streets maintenance and repairs.

ATTACHMENTS

Distribution table

FY 2013-2014 Annual Project List

Statement of Compliance with Exchange Agreement
FY 2012-2013 Annual Report



RESOLUTION NO. 1236-2014
A RESOLUTION OF THE CITY COUNCIL
OF THE CITY OF RIO DELL
AMENDING THE OPERATING BUDGET
FOR THE FISCAL-YEAR 2014-2015

WHEREAS, the City adopted Resolution 1225-2014 establishing the City’s Operating and Capital
Budget for the Fiscal-Year 2014-2015; and

WHEREAS, the City has approved and adopted its 2014-2015 fiscal year Operating and Capital Budget
and identified an additional amendment that should be included to update the 2014-2015 fiscal-year
budget; and

NOW THEREFORE BE IT RESOLVED, that the City of Rio Dell City Council does hereby amend
the City of Rio Dell 2014-2015 Operating and Capital Budget increasing revenues in the amount of
$21,000 for the Regional Surface Transportation Program:

FUND REVENUE AMOUNT

020 Gas Tax $21,000

PASSED AND ADOPTED by the City Council of the Rio Dell on this 5™ day of August 2014, by the
following vote:

Ayes:
Noes: None
Abstain: None
Absent: None
Jack Thompson, Mayor
ATTEST:

Karen Dunham, City Clerk

Resolution No. 1236-2014 -Budget Amendment for FY 2014-2015



small Agency Program based on 8.9% of the Excess Fund Apportionment

% of Small Program
Jurisdictions Population Estimates* population Allocation
Blue Lake 1251 0.10 38,071
Ferndale 1357 0.11 38,754
Rio Dell 3347 0.27 $21,592
Trinidad 361 0.03 $2.329
Tribal Areas 46000 0.49 $38.708
Small Program
Population 12,316 100% $79,454

*Population estimates for the small cifies are from Table
eslimates for tibes are provided by the fribes

Summary of Apportionments

County of Humbold}
{$139.328+3544,526+$40,013) $725.867
Arcata
{$34,401+363,488) }97.889
Blue Lake $8.071
Eureka
($67.327+%124,309) $191,636
Ferndale 38,754
Fortuna

21,132+%$38,946) $60.078
Rio Dell $21,592
Trinidad $2,329
Tribal Governments $38,708

Total

$1,154,924

£-1. Depariment of Finance. Populalion




HUMBOLDT COUNTY ASSOCIATION OF GOVERNMENTS
REGIONAL SURFACE TRANSPORTATION PROGRAM (RSTP)
Section 182.6(d)(1)

Annual Project List — Fiscal Year 2013-14

(List all Potential Projects)

Street/Road Type of Project Functional Classification Est. Amount
CI™widbe STREETS ~HAINTENANCE 21,5452
Authorized Signature Date

PReocre tdrbeny  FINANCE DIREZTOR,
Printed Name & Title

LATY 0F R DELL.

Agency




HUMBOLDT COUNTY ASSOCIATION OF GOVERNMENTS

REGIONAL SURFACE TRANSPORTATION PROGRAM (RSTP)
Section 182.6(d)(1)

Statement of Compliance
with Exchange Agreement

Pursuant to the Regional Surface Transportation Program Section 182.6(d)(1) program, the undersigned
claimant hereby acknowledges that he/she has received a copy of the Exchange Agreement dated April
22, 2014 between HCAOG and the State Department of Transportation (Caltrans), and agency agrees to
comply with the applicable required conditions contained therein.

Undersigned claimant also acknowledges that jurisdictions receiving State RSTP funds have complied
with Section 1220.4(6) 4 special fund for the purpose of depositing exchange funds has been established
within a jurisdiction's special gas tax street improvement fund or county road fund.

Authorized Signature Date

IRECTOR
Printed Name and Title



HUMBOLDT COUNTY ASSOCIATION OF GOVERNMENTS

REGIONAL SURFACE TRANSPORTATION PROGRAM (RSTP)
Section 182.6(d)(1)

Annual Report

Reporting Period: Fiscal Year ending 2012-13 Amount Received $ 25’ 1]

Briefly describe how the RSTP funds were expended by your agency during the previous fiscal year. If
expenditures do not match the previously submitted project list, please provide a written explanation.

If your agency is “saving” the RSTP funds for a larger project that cannot be funded in a single year, please
indicate below. If funds are being carried over for any other reason, please explain.

1. RSTP d(1) funds were expended on the following project(s):

Street/Road Type of Project Functional Classification Amount
CITNWIDE  STREETD — MAINTENAMCE $25,117|

2. RSTP d(1) funds are being carried over as described below;

Mﬂﬂmnmx,&uwe_ﬁg@ma

Authorized Signature Date Printed Name & Title

LI pE RID DELL

Agency
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Rio Dell, CA 95562 E[,L
(707) 764-3532 L
CALFOANA,

For Meeting of: August 5, 2014
To: City Council
From: Kevin Caldwell, Community Development Director @

Through: Kyle Knopp, City Manager

Date: July 29, 2014

Subject: Fence Regulations, Section 17.30.090 of the Rio Dell Municipal Code (RDMC)
Recommendation:

That the City Council:

1. Receive staff's report regarding the existing Fence Regulations;

2. Open the public hearing, receive public input and deliberate;

3. Introduce Ordinance No. 324-2014 amending the Fence Regulations, Section 17.30.090

of the Rio Dell Municipal Code (RDMC).

4, Continue consideration, approval and adoption of the proposed Ordinance to your
meeting of August 19, 2014 for the second reading and adoption.

Background and Discussion

The 2013 California Building Coded (CBC) was amended to exempt fences up to seven (7) feet
in height. The City’s current fence regulations, Section 17.30.090 of the Rio Dell Municipal
Code (RDMC) reflect the previous exemption of fences up to six (6) feet in height.

The current fence regulations also refer to the Uniform Building Code (UBC). The Uniform
Building Code was replaced by the California Building Code (CBC) in 2000. Staff is accordingly
recommending that the fence regulations accurately reflect the California Building Code (CBC).

Fence Regulations City Council August 5, 2014



Procedural Requirements

Pursuant to Section 17.35.010 of the City of Rio Dell Municipal Code, the following City
procedures are required to amend the Ordinance:

An amendment may be initiated by one or more owners of property affected by the
proposed amendment, as set out in Section 17.35.010(3), or by action of the Planning
Commission, or the City Council.

The application of one or more property owners for the initiation of an amendment shall
be filed in the office of the City Clerk on a form provided, accompanied by a filing fee.

Subject only to the rules regarding the placing of matters on the Planning Commission
agenda, the matter shall be set for a public hearing.

Notice of hearing time and place shall be published once in a newspaper of general
circulation at least ten calendar days before the hearing or by posting in at least three
public places.

At the public hearing, the Planning Commission shall hear any person affected by the
proposed amendment. The hearing may be continued from time to time.

Within 40 days of the conclusion of the hearing, the Planning Commission shall submit
to the City Council a written report of recommendations and reasons therefore.

Subject only to the rules regarding the placing of matters on its agenda, the City Council,
at its next regular meeting following the receipt of such report, shall cause the matter to
be set for a public hearing. Notice of the time and place of the hearing shall be given as
provided in Section 17.35.010(5), hereof.

At the public hearing, the City Council shall hear any person affected by the proposed
amendment. The hearing may be continued to a specified future date, but shall be
concluded within 60 days of the commencement thereof.

The City Council shall not make any change in the proposed amendment until the
proposed change has been referred to the Planning Commission for a report, and the
Planning Commission report has been filed with the City Council.

Zone Reclassification Required Findings:

1. The proposed amendment is consistent and compatible with the General Plan and any
implementation programs that may be affected.

There are no polices in the General Plan which would prohibit amending the fence regulations
to be consistent with State law and to accurately reflect the California Building Code (CBC).

Fence Regulations City Council August 5, 2014



2. The proposed amendments have been processed in accordance with the California
Environmental Quality Act (CEQA).

Based on the nature of the project, staff has determined that the project is Statutorily Exempt
pursuant to Section 15061(b} (3) of the CEQA Guidelines, Title 14, Chapter 3 of the California
Code of Regulations. Pursuant to Section 15061(b) (3) of the CEQA Guidelines this exemption
is covered by the general rule that CEQA applies only to projects which have the potential for
causing a significant effect on the environment. Where it can be seen with certainty that there
is no possibility that the project in question may have a significant effect on the environment, the
project is not subject to CEQA. Based on the nature of the proposed amendments, including
the recommended Performance Standards, staff believes there is no evidence to suggest that
the amendments will have a significant effect on the environment.

Attachments

Attachment 1: Existing Fence Regulations, Section 17.30.090 of the Rio Dell Municipal Code
(RDMC) with the recommended changes.

Attachment 2: Ordinance No. 324-2014 amending the Fence Regulations to be consistent with
the California Building Code {CBC).

——————" — ——— e ————
Fence Regulations City Council August 5, 2014




Rio Dell Municipal Code

P ——y

17.30.090 Fences.
(1) Corner Lots -- Sight Distance.

In any residential district on a corner lot, there shall be no fence, wall, or hedge higher than
three (3) feet, nor any obstruction to vision other than a post, column, or tree not exceeding one
foot in diameter, between a height of three (3) feet and a height of ten (10) feet above the
established grade of either street, within an area thirty (30) feet from the intersection of the
street lot lines.

(2) Height Regulations.

Any fence or wall used as a fence shall not exceed a height of eix{8} seven (7) feet within the
required front, side, or rear yard of any lot; provided, however, that in any residential district, a
fence or wall used as a fence shall not exceed a height of four (4) feet within a required front
yard, nor six{8) seven (7) feet within any required rear yard or side yard, except where
otherwise permitted by these regulations.

{3) Exceptions.

The Planning Commission may modify by special use permit, the height requirements of this
part, upon a showing of good cause. For any such modification, the Planning Commission shall
be required to make the following findings:

{a) The proposed fence height modification will not adversely affect the-health, peace, comfort,
or welfare of persons residing or working in the surrounding areg;

(b) The proposed maodification will not be materially detrimental to the use, enjoyment, or
valuation of property of other persons located in the vicinity of the site; and

(c) The proposed modification will not jeopardize, endanger, or otherwise constitute a menace
to the public health, safety, or general welfare.

(d) Inissuing a special use permit, the Planning Commission may require such changes or
alterations in the fence as it may deem necessary to satisfy the findings specified in this part.
Such changes or alterations may include, but shall not be limited to the following:

Fence height

Design

Materials

Setback from property line
Screening or landscaping

(1) A fence or wall used as a fence which exceeds six (6) feet in height shall be defined as a
"detached accessory structure” for the purpose of regulation under the provisions of this or-
dinance, and all applicable provisions of the Uniferm-Building-Code California Building Code
shall apply. [Ord. 167 § 6.05.5 1982.]

—— e ————— |
Fence Regulations Proposed Section 17.30.090 RDMC

ATTACHMENT 1



ORDINANCE NO. 324 - 2014

Ciry oF
, RI E
ELL
—
CALBCRNA
AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF RIO DELL

AMENDING THE FENCE REGULATIONS,
SECTION 17.30.090 OF THE RIO DELL MUNICIPAL CODE

THE CITY COUNCIL OF THE CITY OF RIO DELL ORDAINS AS FOLLOWS:

WHEREAS the 2013 California Building Coded (CBC) was amended to exempt fences up to seven
(7) feet in height; and

WHEREAS the City’s current fence regulations, Section 17.30.090 of the Rio Dell Municipal Code
(RDMC) reflect the previous exemption of fences up to six {(6) feet in height; and

WHEREAS the current fence regulations also refer to the Uniform Building Code (UBC); and

WHEREAS the Uniform Building Code was replaced by the California Building Code (CBC) in
2000; and

WHEREAS staff is accordingly recommending that the fence regulations accurately reflect the
California Building Code {CBC).; and

WHEREAS the City has reviewed and processed the proposed amendment in conformance with
Sections 65350 —~ 65362 of the California Government Code; and

WHEREAS the City has reviewed and processed the proposed amendment in conformance with
Section 17.35.010 of the City of Rio Dell Municipal Code; and

WHEREAS the City finds that based on evidence on file and presented in the staff report that
the proposed amendment is consistent and compatible with the General Plan and any
implementation programs that may be affected; and

WHEREAS the proposed amendment has been processed in accordance with the applicable
provisions of the California Government Code and the California Environmental Quality Act
(CEQA); and

Eaammees — —
Fence Regulations Crdinance No. 324-2014

ATTACHMENT 2



NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rio Dell does hereby
ordain as follows:

Section 1.
17.30.090 Fences
(1) Corner Lots -- Sight Distance.

In any residential district on a corner lot, there shall be no fence, wall, or hedge higher than
three (3) feet, nor any obstruction to vision other than a post, column, or tree not exceeding
one foot in diameter, between a height of three (3) feet and a height of ten (10) feet above the
established grade of either street, within an area thirty (30) feet from the intersection of the
street lot lines.

(2) Height Regulations.

Any fence or wall used as a fence shall not exceed a height of six{6} seven (7) feet within the
required front, side, or rear yard of any lot; provided, however, that in any residential district, a
fence or wall used as a fence shall not exceed a height of four (4) feet within a required front
yard, nor six{6} seven (7) feet within any required rear yard or side yard, except where
otherwise permitted by these regulations.

(3) Exceptions.

The Planning Commission may modify by special use permit, the height requirements of this
part, upon a showing of good cause. For any such modification, the Planning Commission shall
be required to make the following findings:

(a) The proposed fence height modification will not adversely affect the-health, peace,
comfort, or welfare of persons residing or working in the surrounding area;

(b} The proposed modification will not be materially detrimental to the use, enjoyment, or
valuation of property of other persons located in the vicinity of the site; and

{c) The proposed modification will not jeopardize, endanger, or otherwise constitute a menace
to the public health, safety, or general welfare,

(d) In issuing a special use permit, the Planning Commission may require such changes or
alterations in the fence as it may deem necessary to satisfy the findings specified in this part.
Such changes or alterations may include, but shall not be limited to the foilowing:

® Fence height
® Design

Fence Regulations Ordinance No. 324-2014



® Materials
® Setback from property line
® Screening or landscaping

(1) A fence or wall used as a fence which exceeds six (6) feet in height shall be defined as a
"detached accessory structure” for the purpose of regulation under the provisions of this or-
dinance, and all applicable provisions of the Uniferm-Building-Code California Building Code
shall apply. [Ord. 167 § 6.05.5 1982.)

Section 2. Severability

If any provision of the ordinance is invalidated by any court of competent jurisdiction, the
remaining provisions shali not be affected and shall continue in full force and effect.

Section 3. Limitation of Actions

Any action to challenge the validity or legality of any provision of this ordinance on any grounds
shall be brought by court action commenced within ninety (90) days of the date of adoption of
this ordinance.

Section 4. Effective Date
This ordinance becomes effective thirty (30) days after the date of its approval and adoption.

| HEREBY CERTIFY that the forgoing Ordinance was duly introduced at a regular meeting of the
City Council of the City of Rio Dell on August 5, 2014 and furthermore the forgoing Ordinance
was passed, approved and adopted at a regular meeting of the City Council of the City of Rio
Dell, held on the August 19, 2014 by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

lack Thompson, Mayor
ATTEST:

|, Karen Dunham, City Clerk for the City of Rio Dell, State of Califarnia, hereby certify the above
and foregoing to be a full, true and correct copy of Ordinance No. 324-2014 which was passed,
approved and adopted at a regular meeting of the City Council of the City of Rio Dell, held on
the August 19, 2014.

Karen Dunham, City Clerk, City of Rio Dell

Fence Regulalions Ordinance No. 324-2014
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For Meeting of: August 5, 2014
To: City Council
From: Kevin Caldwell, Community Development Director e

Through: Kyle Knopp, City Manager

Date: July 29, 2014
Subject: General Provisions and Exceptions, Chapter 17 of the Rio Dell Municipal Code
(RDMC)

Recommendation:
That the City Council:

1. Receive staff's report regarding reformatting Chapter 17 General Provisions and
Exceptions to accommodate recent amendments;

2. Open the public hearing, receive public input and deliberate;

3. Introduce Ordinance No. 325-2014 amending Chapter 17.30 of the Rio Dell Municipal
Code (RDMC) to renumber the General Provisions and Exceptions to accommodate
recent amendments.

4. Continue consideration, approval and adoption of the proposed Ordinance to your

meeting of August 19, 2014 for the second reading and adoption.

Background and Discussion

The City has added a number of new regulations to Chapter 17.30, General Provisions and
Exception, to the Rio Dell Municipal Code (RDMC) over the past couple of years. The Sections
of Chapter 17.30 are in increments of ten, i.e. 17.30.10, 17.30.20, 17.30.30 and so on. Staff

Chapter 17.30 RDMC City Council August 5, 2014



has had to deviate from the sequential order in order to accommodate recently approved new
regulations. Staff is now recommending that Chapter 17.30 be reformatted to reestabilish the
regulations in increments of ten. Below is the recommended renumbering of the regulations
found in Chapter 17.30:

Existing Propc!sed Provision
Section Section
17.30.010 17.30.010 Applicability
17.30.020 17.30.020 Accessory Uses and Buildings
17.30.030 17.30.030 Adult entertainment.
17.30.040 17.30.040 Airports
17.30.050 17.30.050 Animals and Animal Shelters.
17.30.060 17.30.060 Assemblages of Persons and Vehicles
17.30.070 17.30.070 Camping
17.30.075 17.30.080 Cottage Industry
17.30.073 17.30.090 Density Bonus
17.30.078 17.30.100 Emergency Shelters/Transitional Housing
17.30.080 17.30.110 Environmentally Sensitive Habitat Areas
17.30.080 17.30.120 Fences
17.30.100 17.30.130 Flag Lot Regulations
17.30.110 17.30.140 Flood Zone Regulations
17.30.120 17.30.150 Home Occupation Businesses and Address of Convenience
17.30.130 17.30.160 Lot Size Modifications
17.30.140 17.30.170 Manufactured/mobile homes on individual lots.
17.30.150 17.30.180 Manufactured/mobile home park development standards.
17.30.155 17.30.190 Medical Marijuana Regulations
17.30.160 17.30.200 Nonconforming Uses
17.30.170 17.30.210 Outdoor Advertising
17.30.180 17.30.220 Parking and Loading facilities.

Chapter 17.30 RDMC City Council August 5, 2014




Existing Proposed .
Section Section Provision
17.30.190 17.30.230 Parkland Dedication

17.30.200 17.30.240 Public Uses.
17.30.210 17.30.250 Public Utility Buildings and Uses.
17.30.220 17.30.260 Quasi-Public Uses.
17.30.230 17.30.270 Recreational Vehicle Park Development Standards.
17.30.240 17.30.280 Removal of Natural Materials.
17.30.250 17.30.290 Second Dwelling Units.
17.30.260 17.30.300 Signs and Nameplates.
17.30.270 17.30.310 Street Dedication and Improvement.
17.30.280 17.30.320 Swimming Pools.
17.30.290 17.30.330 Tract Offices.
17.30.300 17.30.340 Yards.

Although not codified, staff will be amending the Zoning Regulations Table of Contents to refiect
the renumbering of Chapter 17.30.

Procedural Requirements

Pursuant to Section 17.35.010 of the City of Rio Dell Municipal Code, the following City
procedures are required to amend the Ordinance:

+ An amendment may be initiated by one or more owners of property affected by the
proposed amendment, as set out in Section 17.35.010(3), or by action of the Planning
Commission, or the City Council.

» The application of one or more property owners for the initiation of an amendment shall
be filed in the office of the City Clerk on a form provided, accompanied by a filing fee.

« Subject only to the rules regarding the placing of matters on the Planning Commission
agenda, the matter shall be set for a public hearing.

Chapter 17.30 RDMC City Council August 5, 2014




+ Notice of hearing time and place shall be published once in a newspaper of general
circulation at least ten calendar days before the hearing or by posting in at least three
public places.

o At the public hearing, the Planning Commission shall hear any person affected by the
proposed amendment. The hearing may be continued from time to time.

e Within 40 days of the conclusion of the hearing, the Planning Commission shall submit
to the City Council a written report of recommendations and reasons therefore.

* Subject only to the rules regarding the placing of matters on its agenda, the City Council,
at its next regular meeting following the receipt of such report, shall cause the matter to
be set for a public hearing. Notice of the time and place of the hearing shall be given as
provided in Section 17.35.010(5), hereof.

* At the public hearing, the City Council shall hear any person affected by the proposed
amendment. The hearing may be continued to a specified future date, but shall be
concluded within 60 days of the commencement thereof,

¢ The City Council shall not make any change in the proposed amendment until the
proposed change has been referred to the Planning Commission for a report, and the
Planning Commission report has been filed with the City Council.

Zone Reclassification Required Findings:

1. The proposed amendment is consistent and compatible with the General Plan and any
implementation programs that may be affected.

There are no polices in the General Plan which would prohibit amending the General Provisions
and Exceptions to reestablish the original intended numerical sequence of the regulations.

2. The proposed amendments have been processed in accordance with the California
Environmental Quality Act (CEQA).

Based on the nature of the project, staff has determined that the project is Statutorily Exempt
pursuant to Section 15061(b) (3) of the CEQA Guidelines, Title 14, Chapter 3 of the California
Code of Regulations. Pursuant to Section 15061(b) (3) of the CEQA Guidelines this exemption
is covered by the general rule that CEQA applies only to projects which have the potential for
causing a significant effect on the environment. Where it can be seen with certainty that there
is no possibility that the project in question may have a significant effect on the environment, the
project is not subject to CEQA. Based on the nature of the proposed amendments, to
reestablish the original intended numerical sequence of the regulations, staff believes there is
no evidence to suggest that the amendments will have a significant effect on the environment.

Attachments
Attachment 1: Ordinance No. 325-2014 amending Chapter 17.30 of the Rio Dell Municipal Code

(RDMC) to renumber the General Provisions and Exceptions to accommodate
recent amendments.

. A ————————————————— —
Chapter 17.30 RDMC City Councif August 5, 2014




ORDINANCE NO. 325 - 2014

Ty of

S

ELL

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF RIO DELL
AMENDING CHAPTER 17.30 OF THE RIO DELL MUNICIPAL CODE (RDMC) TO
RENUMBER THE GENERAL PROVISIONS AND EXCEPTIONS TO ACCOMMODATE
RECENT AMENDMENTS:

WHEREAS the City has added a number of new regulations to Chapter 17.30, General Provisions
and Exception, to the Rio Dell Municipal Code {RDMC) over the past couple of years; and

WHEREAS the Sections of Chapter 17.30 are in increments of ten, i.e. 17.30.10, 17.30.20,
17.30.30 and so on; and

WHEREAS staff has had to deviate from the sequential order in order to accommodate recently
approved new regulations; and

WHEREAS the Planning Commission is now recommending that Chapter 17.30 be reformatted
to reestablish the regulations in increments of ten; and

WHEREAS the City has reviewed and processed the proposed amendment in conformance with
Sections 65350 — 65362 of the California Government Code; and

WHEREAS the City has reviewed and processed the proposed amendment in conformance with
Section 17.35.010 of the City of Rio Dell Municipal Code; and

WHEREAS the City finds that based on evidence on file and presented in the staff report that
the proposed amendment is consistent and compatible with the General Plan and any
implementation programs that may be affected; and

WHEREAS the proposed amendment has been processed in accordance with the applicable
provisions of the California Government Code and the California Environmental Quafity Act
(CEQA); and

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rio Dell finds that:

Chapter 17.30 RDMC Ordinance No. 325-2014 August 2014
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1. The proposed amendments are consistent with the General Plan and any applicable specific

plan; and

2. The proposed amendments are Statutorily Exempt pursuant to Section 15061(b) (3) of the
CEQA Guidelines, Title 14, Chapter 3 of the California Code of Regulations.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rio Dell does hereby
ordain as follows:

Section 1.

Chapter 17.30 General Provisions and Exceptions

Existing

New Section

Section Provision
17.30.010 17.30.010 Applicability
17.30.020 17.30.020 Accessory Uses and Buildings
17.30.030 17.30.030 Adult entertainment.
17.30.040 17.30.040 Airports
17.30.050 17.30.080 Animals and Animal Shelters.
17.30.060 17.30.060 Assemblages of Persons and Vehicles
17.30.070 17.30.070 Camping
17.30.075 17.30.080 Cottage Industry
17.30.073 17.30.090 Density Bonus
17.30.078 17.30.100 Emergency Shelters/Transitional Housing
17.30.080 17.30.110 Environmentally Sensitive Habitat Areas
17.30.080 17.30.120 Fences
17.30.100 17.30.130 Flag Lot Regulations
17.30.110 17.30.140 Flood Zone Regulations
17.30.120 17.30.150 Home Occupation Businesses and Address of Convenience
17.30.130 17.30.160 Lot Size Modifications
17.30.140 17.30.170 Manufactured/mobile homes on individual lots.

Chapter 17.30 ROMC Ordinance No. 325-2014 August 2014




S s
17.30.150 17.30.180 Manufactured/mobile home park development standards.
17.30.155 17.30.190 Medical Marijuana Regulations

17.30.160 17.30.200 Nonconforming Uses

17.30.170 17.30.210 Qutdoor Advertising

17.30.180 17.30.220 Parking and Loading facilities.

17.30.190 17.30.230 Parkland Dedication

17.30.200 17.30.240 Public Uses.

17.30.210 17.30.250 Public Utility Buildings and Uses.

17.30.220 17.30.260 Quasi-Public Uses.

17.30.230 17.30.270 Recreational Vehicle Park Development Standards.
17.30.240 17.30.280 Removal of Natural Materials.

17.30.250 17.30.290 Second Dwelling Units.

17.30.260 17.30.300 Signs and Nameplates.

17.30.270 17.30.310 Street Dedication and Improvement.

17.30.280 17.30.320 Swimming Pools.

17.30.290 17.30.330 Tract Offices.

17.30.300 17.30.340 Yards.

Section 2. Severability

If any provision of the ordinance is invalidated by any court of competent jurisdiction, the

remaining provisions shall not be affected and shall continue in full force and effect.
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Section 3. Limitation of Actions

Any action to challenge the validity or legality of any provision of this ordinance on any grounds
shall be brought by court action commenced within ninety {90) days of the date of adoption of
this ordinance.

Section 4. Effective Date
This ordinance becomes effective thirty (30) days after the date of its approval and adoption.

I HEREBY CERTIFY that the forgoing Ordinance was duly introduced at a regular meeting of the
City Council of the City of Rio Dell on August 5, 2014 and furthermore the forgoing Ordinance
was passed, approved and adopted at a regular meeting of the City Council of the City of Rio
Dell, held on the August 19, 2014 by the following vote:

AYES:
NOES:
ABSENT.:
ABSTAIN:

Jack Thompson, Mayor
ATTEST:

|, Karen Dunham, City Clerk for the City of Rio Dell, State of California, hereby certify the above
and foregoing to be a full, true and correct copy of Ordinance No. 325-2014 which was passed,
approved and adopted at a regular meeting of the City Council of the City of Rio Dell, held on
the August 19, 2014.

Karen Dunham, City Clerk, City of Rio Dell

Chapter 17.30 RDMC Ordinance No. 325-2014 August 2014



675 Wildwood Avenue

Rio Dell, CA 95562 ]

(707) 764-3532 ELL

CaLmords,

For Meeting of: August5, 2014

To: City Council

From: Kevin Caldwell, Community Development Directo( '._E

Through: Kyle Knopp, City Manager

Date: July 29, 2014

Subject: Ten (10) Foot Waterline Easement; Certificate of Acceptance

Recommendation:
That the City Council:

1. Approve and adopt Resolution 1237-2014 accepting the Easement Deed for a ten {10)
foot waterline easement from the Dollar General to the City and authorizing the City
Manager to execute the Certificate of Acceptance pursuant to California Government
Code Section 27281;

2. Direct staff to record the Grant/Easement Deed and Certificate of Acceptance;

Background:

As part of the review of the Dollar General's construction project it was discovered that the City
did not have an easement for an existing water line running parallel with Wildwood Avenue on
the Dollar General’s property. Staff required and the Dollar General agreed that the Dollar
General grant an easement for the existing waterline. The Dollar General has executed the
requisite deed/easement. A copy of the Deed and Exhibits is included as Attachment 1.
Resolution 1237-2014 authorizing the City Manager to execute the Certificate of Acceptance is
included as Attachment 2 and the Certificate of Acceptance is included as Attachment 3.

Doﬂarﬂﬁeneml Waterline Easement Certificate of Acceptance



Attachments

Attachment 1: Easement/Grant Deed and Exhibits
Attachment 2: Resolution No. 1237-2014
Attachment 3: Certificate of Acceptance

e
Dollar General Waterline Easement Certificate of Acceptance



This instrument is for the
benefit of the City if Rio Dell

Recording Requested by:
City of Rio Dell
Community Development Department

Exempt Government Code § 27383

Return to:

City of Rio Dell

675 Wildwood Avenue
Rio Dell, CA. 95562

APN: 052-222-009
GRANT DEED - GRANT OF EASEMENT

Documentary transfer tax is $ City Transfer Tax is $ O R&T 11922
t ] computed on full value of property conveyed, or
[ } computed on full vaiue less value of liens or encumbrances remaining at time of sale,
[ ] Unincorporated Area City of Rio Dell

FOR A VALUABLE CONSIDERATION, receipt of which is hereby acknowledged,

DG Strategic ll, LLC, a Tennessee limited liability corporation (hereon referred to as
GRANTOR),

hereby GRANT(S) to

City of Rio Dell, a municipal corporation (hereon referred to as GRANTEE)

a non-exclusive, perpetual easement in the County of Humboldt, State of Califarnia in the
location described on EXHIBIT "A" attached hereto, and as generally depicted on EXHIBIT
"B" attached hereto and incorporated herein by reference (the "Water Line Easement Area"),
for purposes of installing and maintaining a water line under, across, upon and through the
Water Line Easement Area. Grantee shall maintain and repair the improvements installed by
Grantee within the Water Line Easement Area (the "Water Line Improvements”) as
necessary to keep them in good working condition, and Grantee shall be responsible for the
cost asscciated therewith. Whenever Grantee performs any construction, maintenance,
repairs or replacements to the Water Line Improvements, such work shall be done

expeditiously and in a good and workmanlike manner and in accordance

ATTACHMENT 1



with all applicable laws, codes, rules, statutes and regulations of governmental authorities having
jurisdiction thereof. Such work shall be carried out in such manner so as to cause the least amount
of disruption to any business operations being conducted on Grantor's property. Grantee shall restore
any areas on Grantor's property which are disturbed by Grantee's use of the easement rights
granted herein, to the same or better condition as existed prior to such disturbarice. In the event
that Grantee defaults in its obligation to so maintain the Water Line Improvements, then the Grantor
shall have the right to perform such maintenance upon thirty (30) days advance written notice to
Grantee and Grantee shall reimburse Grantor within thirty (30) days of receipt of invoice for same.
Grantee agrees to indemnify, defend and hold Grantor harmless from any damage to Grantor
resulting from the acts of Grantee, its contractors, agents or employees in the exercise of the

easement rights contained herein.

wm AWl

STATE OF CENMESSE S . Stephens / -
COUNTY OF _DAVIDSON

On 5.1\. _\_LQ_OH e sbefore
me.ﬁml%@m B : V& Qelstls Lyl bt W,

'
__ personally appeared @ .

Lo

who proved to me on the basis of satisfaclory evidence
to be the person(s) whose name(s) is/are subscribed

to the within instrument and acknowledged to me that
he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their
signature{s) on the instrument the person(s), or the

entity upon behalf of which the person(s) acted,
executed the instrument.
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I certify under PENALTY OF PERJURY under the laws SMENSY a;
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of the State of California that the foregoing paragraph is Ggﬁ s
true and correct. TENNESSEE

‘:; o.'\'\“‘:“
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Witness my hand and o

Signalure

MAIL TAX STATEMENTS AS DIRECTED ABOVE




EXHIBIT “A”

10" WIDE WATER EASEMENT

All that real property situated in Section 6, Township 1 North, Range 1 East, Humboidt Meridian, in the
City of Rio Dell, County of Humboldt, State of California more particularly described as follows:

An easement and right of way TEN (10.00) fest in width, for water pipelines and appurtenances
thereto; over, under, across, and through the folllowing described strip of land; together with the free
right of ingress and egress thereto; sald easement more particularly described as follows:

A strip of land 10 feet wide, the west line being the west line of the real property described as Parcel
Two in Document 2007-26351-2, having a record bearing of “North 7 degrees 12 % minutes

West parailel with and 35 feet easterly from said Highway “L" Line; the east line lying 10 feet easterly,
measured perpendicularly, from said east line.

The west line of said easement is to be lengthened or shortened so as to terminate at the north and
south lines of said property described in Decument 2007-26351-2.

END OF DESCRIPTION

Prepared by:

Michael D. Pulley, PLS 7793
Description Dated:_s¢/7
Description Signed: t




EXHIBIT “B"
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WATERLINE EASEMENT

for

DG Strategic Il, LLC
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HUMBOLDT COUNTY, STATE OF CALIFORNIA
APRIL 2014
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RESOLUTION NO. 1237 - 2014

Crry of

———
CALFORNA,

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RIO DELL ACCEPTING THE
EASEMENT DEED FROM DG STRATEGIC I (DOLLAR GENERAL) TO THE CITY OF
RIO DELL FOR A 10’ WATER LINE EASEMENT ACROSS ASSESSOR PARCEL
NUMBER (APN) 052-222-009 AND AUTHORIZING THE CITY MANAGER TO
EXECUTE THE CERTIFICATE OF ACCEPTANCE:

WHEREAS as part of the review of the Dollar General’s construction project it was discovered
that the City did not have an easement for an existing water line running paralle! with
Wildwood Avenue on the Dollar General's property, APN 052-222-009; and

WHEREAS staff required and the Dollar General agreed that the Dollar General grant an
easement for the existing waterline; and

WHEREAS, the Dollar General has executed the requisite deed/easement; and

WHEREAS the City Manager is authorized to execute the Certificate of Acceptance on behalf of
the City pursuant to the authority conferred by Resolution No, 1202-2013, dated June 4, 2013.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rio Dell accepts the
Grant deed and authorizes the City Manager to execute Certificate of Acceptance.

| HEREBY CERTIFY that the forgoing Resolution was PASSED and ADOPTED at a regular meeting
of the City Council of the City of Rio Dell on August 5, 2014 by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

Jack Thompson, Mayor

Dollar General Easement: Resolution No. 1237-2014

ATTACHMENT 2



ATTEST:

|, Karen Dunham, City Clerk for the City of Rio Dell, State of California, hereby certify the above
and foregoing to be a full, true and correct copy of Resolution No. 1237 — 2014 passed and
adopted by the City Council of the City of Rio Dell on August 5, 2014.

Karen Dunham, City Clerk, City of Rio Dell

Doliar General Easement; Resolution No. 1237-2014



675 Wildwood Avenue I
Rio Dell, CA 95562
(707) 764-3532 jLL
CALEORMA
City of Rio Dell

Certificate of Acceptance

ACCEPTING THE EASEMENT DEED FROM DG STRATEGIC i (DOLLAR GENERAL) TO THE
CITY OF RIO DELL FOR A 10’ WATER LINE EASEMENT ACROSS ASSESSOR PARCEL
NUMBER (APN) 052-222-009.

This is to certify that the interest in the real property conveyed by Deed from DG Strategic I, LLC a
Tennessee limited liability corporation dated July 1, 2014 to the City of Rio Dell, a municipal corporation
is hereby accepted by order of the undersigned officer on behalf of the City of Rio Dell pursuant to the
authority conferred by Resolution No. 1202-2013, dated June 4, 2013.

Dated

Kyle C. Knopp, City Manager
City of Rio Dell

State of California
County of Humboldt

On July 30, 2014 before me, Joanne Fariey personally appeared _ Kyle C. Knopp  who proved to me on the

basis of satisfactory evidence to be the person(s} whose name(s) is/are subscribed to the within instrument and
acknowledged to me that he/she/they execuled the same in his/erftheir authorized capacity(ies), and that by
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted,
executed the instrument.

| cerlify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true
and correct,

WITNESS my hand and official seal.
Signature {Seal)

ATTACHMENT 3



CITY OF

675 Wildwood Avenue J | &
Rio Dell, CA 95562
ELL
(707) 764-3532 e~
CALFOILA,

City of Rio Dell
Certificate of Acceptance

ACCEPTING THE EASEMENT DEED FROM DG STRATEGIC il (DOLLAR GENERAL) TO THE
CITY OF RIO DELL FOR A 10’ WATER LINE EASEMENT ACROSS ASSESSOR PARCEL
NUMBER (APN) 052-222-009.

This is to certify that the interest in the real property conveyed by Deed from DG Strategic II, LLC a
Tennessee limited liability corporation dated luly 1, 2014 to the City of Rio Dell, a municipal corparation
is hereby accepted by order of the undersigned officer on behalf of the City of Rio Dell pursuant to the
authority conferred by Resolution No. 1202-2013, dated June 4, 2013.

Dated

Kyle C. Knopp, City Manager
City of Rio Dell

State of California
County of Humbaoldt

On July 30, 2014 before me, Joanne Farley personally appeared _ Kyle C. Knopp __ who proved to me on the

basis of satisfactory evidence to be the person{s) whose name(s) is/are subscribed to the within instrument and
acknowledged to me that he/shefthey executed the same in hisfher/their authorized capacity(ies), and that by
hisfher/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted,
executed the instrument.

| cerlify under PENALTY OF PERJURY under the laws of the State of California that the foregaoing paragraph is true
and correct.

WITNESS my hand and official seal.
Signature (Seal)




This instrument is for the
benefit of the City if Rio Dell

Recording Requested by:
City of Rio Dell
Community Development Department

Exempt Government Code § 27383

Return to:

City of Rio Dell

675 Wildwood Avenue
Rio Dell, CA. 95562

APN: 052-222-009
GRANT DEED - GRANT OF EASEMENT

Documentary transfer tax is $ City Transfer Tax is $ O R&T 11922
t ] computed on full value of property conveyed, or
[  computed on full value less value of liens or encumbrances remaining at time of sale,
[ ] Unincorporated Area City of Rio Dell

FOR A VALUABLE CONSIDERATION, receipt of which is hereby acknowledged,

DG Strategic Il, LLC, a Tennessee limited liability corporation (hereon referred to as
GRANTOR),

hereby GRANT(S) to

City of Rio Dell, a municipal corporation (hereon referred to as GRANTEE)

a non-exclusive, perpetual easement in the County of Humboldt, State of California in the
location described on EXHIBIT "A" attached hereto, and as generally depicted on EXHIBIT
"B" attached hereto and incorporated herein by reference (the "Water Line Easement Area"),
for purposes of installing and maintaining a water line under, across, upon and through the
Water Line Easement Area. Grantee shall maintain and repair the improvements installed by
Grantee within the Water Line Easement Area (the "Water Line Improvements") as
necessary to keep them in good working condition, and Grantee shall be responsible for the
cost associated therewith. Whenever Grantee performs any construction, maintenance,
repairs or replacements to the Water Line Improvements, such work shall be done

expeditiously and in a good and workmanlike manner and in accordance




with all applicable laws, codes, rules, statutes and regulations of governmental authorities having
jurisdiction thereof. Such work shall be carried out in such manner so as to cause the ieast amount
of disruption to any business operations being conducted on Grantor’s property. Grantee shall restore
any areas on Grantor's property which are disturbed by Grantee's use of the easement rights
granted herein, to the same or better condition as existed prior to such disturbance. In the event
that Grantee defaults in its obligation to so maintain the Water Line improvements, then the Grantor
shall have the right to perform such maintenance upon thirty (30) days advance written notice to
Grantee and Grantee shall reimburse Grantor within thirty (30} days of receipt of invoice for same.
Grantee agrees to indemnify, defend and hold Grantor harmless from any damage to Grantor
resulting from the acts of Grantee, its contractors, agents or employees in the exercise of the

easement rights contained herein.
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STATE OF CENMESSE L Clay D ephens
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who proved to me on the basts of satisfactory evidence

to be the person(s) whose name(s) is/are subscribed

to the within instrument and acknowledged to me that
he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their
signature(s) on the instrument the person(s), or the

entity upon behalf of which the person(s} acted,

executed the instrument.
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| certify under PENALTY OF PERJURY under the laws \,15'-??, %,
of the State of California that the foregoing paragraph is g ngl'ﬁ -.%_"-:
32
true and correct. TENNESSEE § =
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Wit hand and "0"-...-" “‘:“‘

itness my hand and o .p?” AN
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by Commission Expires NOV. 5, 2014

Signature
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EXHIBIT “A”

10' WIDE WATER EASEMENT

All that real property situated in Section 6, Township 1 North, Range 1 East, Humboldt Meridian, in the
City of Rio Dell, County of Humboldt, State of California more particularly described as follows:

An easement and right of way TEN (10.00) feet in width, for water pipelines and appurtenances
thereto; over, under, across, and through the folllowing described strip of land; together with the free
right of ingress and egress thereto; said easement more particularly described as follows:

A strip of land 10 feet wide, the west line being the west line of the real property described as Parcel
Two in Document 2007-26351-2, having a record bearing of "North 7 degrees 12 ¥ minutes

Waest parallel with and 35 feet easterly from said Highway “L" Line; the east line lying 10 feet easterly,
measured perpendicularly, from said east tine,

The west line of said easement is to be lengthened or shortened so as to terminate at the north and
south lines of said property described in Document 2007-26351-2.

END OF DESCRIPTION

Prepared by:

Michael D. Pulley, PLS 7793
Description Dated:_i¢/7z,
Description Signed: '
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EXHIBIT B >

WATERLINE EASEMENT

for

DG Strategic I, LLC
SECTION 6 TIN RIE
HUMBOLDT MERIDIAN
IN THE CITY OF RIO DELL
HUMBOLDT COUNTY, STATE OF CALIFORNIA

APRIL 2014
SCALE: 1" =50 SHEET 1 OF 1

Points WEesT Surveying Co.
5201 Carlson Park Dr,, Suite 3 - Arcata, CA 95521
707-840-9510 - Phone 707-840.-9542 - Fax




